

## PMI-RMP Dumps

### PMI Risk Management Professional

<https://www.certleader.com/PMI-RMP-dumps.html>



**NEW QUESTION 1**

Don is the project manager of the PFO project for his organization. Don is working with the project team members and two subject matter experts to assess the identified risk events in the project. Which of the following approaches is the best to assess the risk events in the project?

- A. Determination of the true cost of the risk event
- B. Probability and Impact Matrix
- C. Root cause analysis
- D. Interviews or meetings

**Answer:** D

**NEW QUESTION 2**

Adrian is the project manager of the NHP Project. In her project there are several work packages that deal with electrical wiring. Rather than to manage the risk internally she has decided to hire a vendor to complete all work packages that deal with the electrical wiring. By removing the risk internally to a licensed electrician Adrian feels more comfortable with project team being safe. What type of risk response has Adrian used in this example?

- A. Avoidance
- B. Mitigation
- C. Acceptance
- D. Transference

**Answer:** D

**NEW QUESTION 3**

You are the project manager of the GHY Project for your company. You need to complete a project management process that will be on the lookout for new risks, changing risks, and risks that are now outdated. Which project management process is responsible for these actions?

- A. Risk planning
- B. Risk identification
- C. Risk monitoring and controlling
- D. Risk analysis

**Answer:** C

**NEW QUESTION 4**

Lisa is the project manager of the FKN project for her organization. She is working with Sam, the CIO, to discuss a discount the vendor has offered the project based on the amount of materials that is ordered. Lisa and Sam review the offer and agree that while their project may qualify for the discounted materials the savings is nominal and they would not necessarily pursue the savings. Lisa documents this positive risk response in the risk register. What risk response is this?

- A. Enhance
- B. Transference
- C. Share
- D. Acceptance

**Answer:** D

**NEW QUESTION 5**

Virginia is the project manager for her organization. She has hired a subject matter expert to interview the project stakeholders on certain identified risks within the project. The subject matter expert will assess the risk event with what specific goal in mind?

- A. To determine the level of probability and impact for each risk event
- B. To determine the bias of the risk event based on each person interviewed
- C. To determine the probability and cost of the risk event
- D. To determine the validity of each risk event

**Answer:** A

**NEW QUESTION 6**

You are interviewing members of a project team to test their understanding of the assigned risk responses as risk owners. You and the project manager are working together to evaluate the risk responses to determine their effectiveness in the project. What project management technique are you performing with the project manager in this scenario?

- A. Risk audits
- B. Stakeholder analysis as the project team is a stakeholder
- C. Risk identification with the project team
- D. Risk analysis

**Answer:** A

**NEW QUESTION 7**

You are the project manager of the GHG project for your company. You have identified the project risks, completed qualitative and quantitative analysis, and created risk responses. You also need to document how and when risk audits will be performed in the project. Where will you define the frequency of risk audits?

- A. Risk response plan
- B. Quality management plan

- C. Risk management plan
- D. Schedule management plan

**Answer:** C

#### NEW QUESTION 8

In what portion of a project are risk and opportunities greatest and require intense planning and anticipation of risk events?

- A. Closing
- B. Planning
- C. Initiating
- D. Executing

**Answer:** C

#### NEW QUESTION 9

You are the project manager of the BJA Project for your company. Management is worried about one of the identified risks in your project. The risk event has a probability of 90 percent and a cost impact of \$85,000. Management and you discuss possible solutions to address the risk. You share with them that for \$75,000 you can reduce the probability of the risk event to 15 percent and the impact to \$25,000. This solution will add three weeks to the project schedule. Management thinks this is a good idea and they would like you to add the time and cost additions to your project plan. What type of risk response is used?

- A. Avoidance
- B. Acceptance
- C. Exploit
- D. Mitigation

**Answer:** D

#### NEW QUESTION 10

You are the project manager for your organization and you are working with Thomas, a project team member. You and Thomas have been working on a specific risk response for a probable risk event in the project. Thomas is empowered with a risk response and will control all aspects of the identified risk response in which a particular risk event will happen within the project. What title, in regard to risk, is bestowed on Thomas?

- A. Risk expeditor
- B. Risk owner
- C. Risk team leader
- D. Risk coordinator

**Answer:** B

#### NEW QUESTION 10

Linda is the project manager of the NAB Project. One of the risks her project team has identified is too dangerous for the project team to manage internally so she has hired a vendor to complete this portion of the project and to manage the identified risk. What risk response has Linda used in this instance?

- A. Transference
- B. Avoidance
- C. Contractual
- D. Mitigation

**Answer:** A

#### NEW QUESTION 12

During qualitative risk analysis you want to define the risk urgency assessment. All of the following are indicators of risk priority except for which one?

- A. Cost of the project
- B. Risk rating
- C. Warning signs
- D. Symptoms

**Answer:** A

#### NEW QUESTION 16

Harry works as a project manager for the NHQ Project. He is performing quantitative risk analysis for his project. One of the project risks has a 40 percent probability of happening, and it will cost the project \$65,000 if the risk happens. What is the expected monetary value of this risk event?

- A. Negative \$26,000
- B. Negative \$67,000
- C. Zero - the risk event has not yet occurred
- D. \$27,000

**Answer:** A

#### NEW QUESTION 18

Mark works as a project manager of the NNH project. In this project, he has created a contingency response that the cost performance index should be less than 0.91. The NNH project has a budget at completion of \$950,000 and is 43 percent complete - though the project should be 50 percent complete. The project has

spent \$470,897 to reach the 43 percent complete milestone. What is the project's cost performance index?

- A. 0.95
- B. 0.80
- C. 0.87
- D. 0.91

**Answer:** C

#### NEW QUESTION 22

You are the project manager of the GHY project. In your organization you must follow certain enterprise environmental factors that establish the rules for risk management. One of the policies your project must adhere to requires periodic rapid analysis of risks within the project. These rapid, cost-effective sessions must be documented and performed monthly. What type of analysis are you required to perform according to your enterprise environmental factors?

- A. Brainstorming
- B. Qualitative analysis
- C. Delphi Technique
- D. Quantitative analysis

**Answer:** B

#### NEW QUESTION 23

David is the project manager of the NKL Project for his organization. He has been asked to create a proposal for a construction project for a client. David realizes that there are several requirements within the SOW and RFP provided by the client that would eliminate his company from bidding on the construction project. David proposed to management that his organization create a partnership with a competitor so that together they could bid on the construction project and qualify for the customer's requirements. What risk response is David proposing to management?

- A. Exploiting
- B. Teaming agreement
- C. Transference
- D. Sharing

**Answer:** D

#### NEW QUESTION 28

You are the project manager of the GHY Project for your company. You have completed the risk response planning with your project team. You now need to update the WBS. Why would the project manager need to update the WBS after the risk response planning process? Choose the best answer.

- A. Because of work that was omitted during the WBS creation
- B. Because of new work generated by the risk responses
- C. Because of risk responses that are now activities
- D. Because of risks associated with work packages

**Answer:** B

#### NEW QUESTION 30

Melody is the project manager for her organization. She has created a risk response to conduct more tests on the software her project is creating. The identified risk that prompted this response was that the software is mission-critical and must be flawless before it can be put into product. What type of a risk response has Melody used in this scenario?

- A. Mitigation
- B. Enhance
- C. Transference
- D. Avoidance

**Answer:** A

#### NEW QUESTION 31

In addition to monitoring and controlling the project risks for their status and information the risk monitoring and controlling process accomplishes four key things for a project. Which one of the following is NOT a determination that is made by the risk monitoring and controlling process?

- A. Determines if the project assumptions are still valid
- B. Determines if the risk management policies and procedures are being followed
- C. Determines if the risk contingency reserves should be modified to be in alignment with the current risk assessment
- D. Determines if the project constraints are still valid

**Answer:** D

#### NEW QUESTION 35

Rex is the project manager of the BDF Project. This project will last for two years and has a budget of \$2,345,000. Management has instructed Rex that the project must not go over budget as funds are very tight in the organization. During the project planning Rex and the project team discover a positive risk event to save \$75,000. Rex wants to make certain that this risk event happens so which risk response method is most appropriate?

- A. Share
- B. Mitigation
- C. Exploit

D. Enhance

**Answer:** C

#### NEW QUESTION 38

You are the project manager of the HJK Project for your organization. You and the project team have created risk responses for many of the risk events in the project. Where should you document the proposed responses and the current status of all identified risks?

- A. Stakeholder management strategy
- B. Risk management plan
- C. Risk register
- D. Lessons learned documentation

**Answer:** C

#### NEW QUESTION 41

Yolanda is the project manager of a high-profile project for her organization. This project has 124 stakeholders from across the organization and many of the stakeholders have high demands and expectations for the project. Yolanda will need several pieces of project information as she begins to communicate and manage the stakeholder expectations. Which of the following inputs of the manage stakeholder expectations process directly addresses the risks that could affect the project and which must be communicated to the project stakeholders?

- A. Change log
- B. Low-level risks watchlist
- C. Issue log
- D. Stakeholder register

**Answer:** A

#### NEW QUESTION 44

You work as a project manager for SoftTech Inc. You are working with the project stakeholders to begin the qualitative risk analysis process. You will need all of the following as inputs to the qualitative risk analysis process except for which one?

- A. Stakeholder register
- B. Project scope statement
- C. Risk management plan
- D. Risk register

**Answer:** A

#### NEW QUESTION 47

What risk identification technique allows participants to identify the project risks and to remain anonymous?

- A. Influence diagrams
- B. Assumptions analysis
- C. Surveys
- D. Delphi technique

**Answer:** D

#### NEW QUESTION 52

You work as a project manager for TechSoft Inc. You are preparing to plan risk responses for your project with your project team. How many risk responses are available for a positive risk event in the project?

- A. Three
- B. Four
- C. Seven
- D. One

**Answer:** B

#### NEW QUESTION 54

You are the project manager of a new project in your organization. You and the project team have identified the project risks, completed risk analysis, and are planning the most appropriate risk responses. Which of the following tools is most effective to choose the most appropriate risk response?

- A. Cause-and-effect diagrams
- B. Project network diagrams
- C. Delphi Technique
- D. Decision tree analysis

**Answer:** D

#### NEW QUESTION 59

Sammy is the project manager for her organization. She would like to rate each risk based on its probability and affect on time, cost, and scope. Harry, a project team member, has never done this before and thinks Sammy is wrong to attempt this approach. Harry says that an accumulative risk score should be created, not three separate risk scores. Who is correct in this scenario?

- A. Harry is correct, because the risk probability and impact considers all objectives of the project.
- B. Harry is correct, the risk probability and impact matrix is the only approach to risk assessment.
- C. Sammy is correct, because organizations can create risk scores for each objective of the project.
- D. Sammy is correct, because she is the project manager.

**Answer: C**

#### NEW QUESTION 60

You work as a project manager for BlueWell Inc. You are currently working with the project stakeholders to identify risks in your project. You understand that the qualitative risk assessment and analysis can reflect the attitude of the project team and other stakeholders to risk. Effective assessment of risk requires management of the risk attitudes of the participants. What should you, the project manager, do with assessment of identified risks in consideration of the attitude and bias of the participants towards the project risk?

- A. Evaluate and document the bias towards the risk events
- B. Evaluate the bias through SWOT for true analysis of the risk events
- C. Document the bias for the risk events and communicate the bias with management
- D. Evaluate the bias towards the risk events and correct the assessment accordingly

**Answer: D**

#### NEW QUESTION 64

Which of the following risk responses delineates that the project plan will not be changed to deal with the risk?

- A. Exploitation
- B. Transference
- C. Acceptance
- D. Mitigation

**Answer: C**

#### NEW QUESTION 68

Gary has identified a project risk that could injure project team members. He does not want to accept any risk where someone could become injured on this project so he hires a professional vendor to complete this portion of the project work. This workaround to the risk event is known as what type of risk response?

- A. Acceptance
- B. Transference
- C. Mitigation
- D. Avoidance

**Answer: B**

#### NEW QUESTION 71

Ruth is the project manager of ISFH project for her company. This project is forty percent complete and it appears that some risk events are going to happen in the project that will have an adverse affect on the project. Ruth creates a change request regarding the risks. Is this a valid response?

- A. No, change requests should not address risks, only risk response strategies should be issued.
- B. No, change requests should not address pending risks, but only scope changes.
- C. Yes, change requests can be recommended for corrective actions for contingency plans.
- D. Yes, change requests can ask for additional funds to pay for the risk impact.

**Answer: C**

#### NEW QUESTION 75

Your project team has identified a project risk that must be responded to. The risk has been recorded in the risk register and the project team has been discussing potential risk responses for the risk event. The event is not likely to happen for several months but the probability of the event is high. Which one of the following is a valid response to the identified risk event?

- A. Corrective action
- B. Risk audit
- C. Technical performance measurement
- D. Earned value management

**Answer: A**

#### NEW QUESTION 76

Holly is the project manager of the NSS Project for her company. She is discussing some of the project risks and the issues that have happened in the project. Holly has faxed the status report to her project client for their review. Based on the standard communication model, which component in this scenario is the decoder?

- A. Project customer
- B. Telephone wire
- C. Holly
- D. Project customer's fax machine

**Answer: D**



**NEW QUESTION 78**

There are four inputs to the Monitoring and Controlling Project Risks process. Which one of the following will NOT help you, the project manager, to prepare for risk monitoring and controlling?

- A. Work Performance Information
- B. Project management plan
- C. Risk register
- D. Change requests

**Answer:** D

**NEW QUESTION 79**

You work as a project manager for TechSoft Inc. You, the project team, and the key project stakeholders have completed a round of quantitative risk analysis. You now need to update the risk register with your findings so that you can communicate the risk results to the project stakeholders - including management. You will need to update all of the following information except for which one?

- A. Probabilistic analysis of the project
- B. Probability of achieving cost and time objectives
- C. Risk distributions within the project schedule
- D. Trends in quantitative risk analysis

**Answer:** C

**NEW QUESTION 82**

Wendy is the project manager of the NNJ project for her company. As part of the variance and trend analysis tool and technique for risk governance she is using earned value management. In this approach, Wendy wants to track and compare the cost and schedule variances. What is the point of this tool and technique in regard to risk?

- A. Wendy can determine a true project completion date.
- B. Wendy can track the cost and schedule variances.
- C. Wendy can review quality performance on baselines.
- D. Wendy can forecast deviation of the project cost and schedule for completion targets.

**Answer:** D

**NEW QUESTION 83**

Consider the risk probability-impact matrix in the figure given below:

If Risk B happens in this project, how much will be left in the contingency reserve?

- A. \$193,500
- B. -\$334,500
- C. It depends on the total budget of the project.
- D. \$148,300

**Answer:** A

**NEW QUESTION 86**

Your project is an agricultural-based project that deals with plant irrigation systems. You have discovered a byproduct in your project that your organization could use to make a profit. If your organization seizes this opportunity it would be an example of what risk response?

- A. Enhancing
- B. Opportunistic
- C. Positive
- D. Exploiting

**Answer:** D

**NEW QUESTION 91**

You work as a project manager for BlueWell Inc. You with your team are using a method or a (technical) process that conceives the risks even if all theoretically possible safety measures would be applied. One of your team member wants to know that what is a residual risk. What will you reply to your team member?

- A. It is a risk that can not be addressed by a risk response.
- B. It is a risk that will remain no matter what type of risk response is offered.
- C. It is a risk that remains because no risk response is taken.
- D. It is a risk that remains after planned risk responses are taken.

**Answer:** D

**NEW QUESTION 95**

Don has hired Jerry, a contractor, to complete a portion of his project work. The contract used was a cost-plus contract. If Don were to perform a risk audit, who would carry the risk in this scenario?

- A. Don would because he is the project manager.
- B. Jerry would because of the contract type.
- C. Don would because of the contract type.
- D. Jerry would because he is the hired contractor.

**Answer:** C

**NEW QUESTION 99**

Frank is the project manager of the NHH Project. He is working with the project team to create a plan to document the procedures to manage risks throughout the project. This document will define how risks will be identified and quantified. It will also define how contingency plans will be implemented by the project team. What document is Frank and the NHH Project team creating in this scenario?

- A. Resource management plan
- B. Project plan
- C. Project management plan
- D. Risk management plan

**Answer:** D

**NEW QUESTION 102**

You are the project manager of the YHG project for your company. Within the project, you and the project team have identified a risk event that could have a financial impact on the project of \$450,000. This risk event has a 70 percent chance of occurring in the project. The project identifies a solution that will reduce the probability of the risk event to ten percent, but it will cost \$260,000 to implement. Management agrees with the solution and asks that you include the risk response in the project plan. What risk response is this?

- A. This is mitigation because the response reduces the probability.
- B. This is not a risk response, but a change request.
- C. This is transference because of the \$260,000 cost of the solution.
- D. This is avoidance because the risk response caused the project plan to be changed.

**Answer:** A

**NEW QUESTION 107**

There are seven risks responses that a project manager can choose from. Which risk response is appropriate for both positive and negative risk events?

- A. Acceptance
- B. Sharing
- C. Transference
- D. Mitigation

**Answer:** A

**NEW QUESTION 112**

You are the project manager of a large, high-profile project in your organization. You have realized that politics within your company may affect the true identification of risk events within the project. You decide that you'd like to use a method to identify risk events through an anonymous process. Which one of the following risk events will allow you to collect and distribute risk information without the stakeholders knowing what other stakeholders are communicating about the project risk events?

- A. Surveys
- B. Monte Carlo Technique
- C. Checklist analysis
- D. Delphi Technique

**Answer:** D

**NEW QUESTION 113**

You are the project manager for the ABC organization. Your current project has 75 internal stakeholders and 245 external stakeholders. Many of the risks within your project will only affect the internal stakeholders, but several of the identified risk events will affect the external stakeholders. Management would like to know the total number of communication channels in the project. How many communication channels exist in this project?

- A. 245
- B. 51,040
- C. 102,080
- D. 320

**Answer:** B

**NEW QUESTION 118**

You are the project manager of a large construction project. Part of the project involves the wiring of the electricity in the building your project is creating. You and the project team determine the electrical work is too dangerous to perform yourself so you hire an electrician to perform the work for the project. This is an example of what type of risk response?

- A. Acceptance
- B. Mitigation
- C. Transference
- D. Avoidance

**Answer:** C

**NEW QUESTION 121**



Mark works as a project manager for TechSoft Inc. Mark, the project team, and the key project stakeholders have completed a round of qualitative risk analysis. He needs to update the risk register with his findings so that he can communicate the risk results to the project stakeholders – including management. Mark will need to update all of the following information except for which one?

- A. Prioritized list of quantified risks
- B. Watchlist of low-priority risks
- C. Trends in qualitative risk analysis
- D. Risks grouped by categories

**Answer:** A

#### NEW QUESTION 122

Marsha is the project manager of the NHQ Project. There's a risk that her project team has identified, which could cause the project to be late by more than a month. Marsha does not want this risk event to happen so she devises extra project activities to ensure that the risk event will not happen. The extra steps, however, will cost the project an additional \$10,000. What type of risk response is this approach?

- A. Enhancing
- B. Exploiting
- C. Mitigation
- D. Transference

**Answer:** C

#### NEW QUESTION 123

Your organization, as part of its enterprise environmental factors, has established risk governance to be implemented in each project. Part of this governance is the reassessment of risks within each project. How much detail and repetition in approach for risks to be reassessed for probability and impact?

- A. Each risk reassessment should go into the same depth as the original risk assessment activity.
- B. The probability and impact of risk event should determine the level of reassessment throughout the project lifecycle.
- C. The amount of detail of repetition that is appropriate depends on how the project progresses relative to its objectives.
- D. The level of detail and reassessment should reflect the priority of the project.

**Answer:** C

#### NEW QUESTION 127

Tom works as a project manager for BlueWell Inc. He is determining which risks can affect the project. Which of the following inputs of the identify risks process is useful in identifying risks, and provides a quantitative assessment of the likely cost to complete the scheduled activities?

- A. Activity cost estimates
- B. Cost management plan
- C. Activity duration estimates
- D. Risk management plan

**Answer:** A

#### NEW QUESTION 132

You are the project manager of the NJJ project. Your enterprise environmental factors require that you establish certain risk management rules regarding low risks within your project. What is the best policy for risks with low probability and low impact in the project management?

- A. These risks should be accepted.
- B. These risks should be placed on a watchlist for future monitoring.
- C. These risks should be identified, but dismissed.
- D. These risks should be placed in the risk register.

**Answer:** B

#### NEW QUESTION 136

There are seven risk responses for any project. Which one of the following is a valid risk response for a negative risk event?

- A. Enhance
- B. Exploit
- C. Acceptance
- D. Share

**Answer:** C

#### NEW QUESTION 139

Bill is the project manager of the JKH Project. He and the project team have identified a risk event in the project with a high probability of occurrence and the risk event has a high cost impact on the project. Bill discusses the risk event with Virginia, the primary project customer, and she decides that the requirements surrounding the risk event should be removed from the project. The removal of the requirements does affect the project scope, but it can release the project from the high risk exposure. What risk response has been enacted in this project?

- A. Mitigation
- B. Transference
- C. Acceptance
- D. Avoidance

**Answer:** D

**NEW QUESTION 143**

You work as a project manager for BlueWell Inc. You would like to utilize sensitivity analysis in your project, but the management does not understand how this will be displayed. What type of chart is usually used with sensitivity analysis to show the relative affect of risks on the project?

- A. Ishikawa chart
- B. Force field analysis chart
- C. GERT Chart
- D. Tornado diagram

**Answer:** D

**NEW QUESTION 146**

Beth is a project team member on the JHG Project. Beth has added extra features to the project and this has introduced new risks to the project work. The project manager of the JHG project elects to remove the features Beth has added. The process of removing the extra features to remove the risks is called what?

- A. Preventive action
- B. Corrective action
- C. Scope creep
- D. Defect repair

**Answer:** A

**NEW QUESTION 147**

You are the project manager for the NHQ Project. This project requires that you install 140 copies of design software onto your department's computers. The vendor offers you a twenty percent discount on the software if your company will purchase 150 or more copies of the software. You communicate this offer with other departments in your firm to see if anyone else would need 10 copies of the software to save your project a significant amount of funds. What is this risk response called?

- A. Exploiting
- B. Avoidance
- C. Sharing
- D. Transference

**Answer:** C

**NEW QUESTION 151**

Della works as a project manager for SoftTech Inc. She is working with the project stakeholders to begin the quantitative risk analysis process. Which of the following inputs will be needed for the quantitative risk analysis process in her project? Each correct answer represents a complete solution. Choose all that apply.

- A. Risk management plan
- B. Project scope statement
- C. Risk register
- D. Cost management plan

**Answer:** ACD

**NEW QUESTION 153**

You are the project manager of RTF project for your organization. You are working with your project team and several key stakeholders to create a diagram that shows causal factors for an effect to be solved. What diagramming technique are you using as a part of the risk identification process?

- A. Cause and effect diagrams
- B. System or process flow charts
- C. Predecessor and successor diagramming
- D. Influence diagrams

**Answer:** A

**NEW QUESTION 158**

You are the project manager for a construction project. The project includes a work that involves very high financial risks. You decide to insure processes so that any ill happening can be compensated. Which type of strategies have you used to deal with the risks involved with that particular work?

- A. Mitigate
- B. Avoid
- C. Accept
- D. Transfer

**Answer:** D

**NEW QUESTION 163**

You are the project manager of the NGH project for your organization. You want to create a causeand- effect diagram to help discover the root causes of the risks within the project. Harold, the CIO, recommends that you create an Ishikawa diagram instead. What is an Ishikawa diagram?

- A. It is a graphical representation of situations showing causal influences.

- B. It is the same thing as a root cause diagram.
- C. It shows how various elements of a system interrelate.
- D. It diagrams the risks according to the work breakdown structure including resources.

**Answer:** B

#### NEW QUESTION 165

Who is responsible for the stakeholder expectations management in a high-profile, high- risk project?

- A. Project risk assessment officer
- B. Project management office
- C. Project sponsor
- D. Project manager

**Answer:** D

#### NEW QUESTION 166

You are the project manager of the BlueStar project in your company. Your company is structured as a functional organization and you report to the functional manager that you are ready to move onto the qualitative risk analysis process. What will you need as inputs for the qualitative risk analysis of the project in this scenario?

- A. Qualitative risk analysis does not happen through the project manager in a functional structure.
- B. You will need the risk register, risk management plan, project scope statement, and any relevant organizational process assets.
- C. You will need the risk register, risk management plan, outputs of qualitative risk analysis, and any relevant organizational process assets.
- D. You will need the risk register, risk management plan, permission from the functional manager, and any relevant organizational process assets.

**Answer:** B

#### NEW QUESTION 170

You work as a project manager for BlueWell Inc. You are working with your team members on the risk responses in the project. Which risk response will likely cause a project to use the procurement processes?

- A. Exploiting
- B. Mitigation
- C. Sharing
- D. Acceptance

**Answer:** C

#### NEW QUESTION 172

You are the project manager of the NHQ project for your company. You are working with your project team to complete a risk audit. A recent issue that your project team responded to, and management approved, was to increase the project schedule because there was risk surrounding the installation time of a new material. Your logic was that with the expanded schedule there would be time to complete the installation without affecting downstream project activities. What type of risk response is being audited in this scenario?

- A. Parkinson's Law
- B. Mitigation
- C. Avoidance
- D. Lag Time

**Answer:** C

#### NEW QUESTION 175

What project management plan is most likely to direct the quantitative risk analysis process for a project in a matrix environment?

- A. Risk analysis plan
- B. Staffing management plan
- C. Human resource management plan
- D. Risk management plan

**Answer:** D

#### NEW QUESTION 179

A part of a project deals with the hardware work. As a project manager, you have decided to hire a company to deal with all hardware work on the project. Which type of risk response is this?

- A. Exploit
- B. Mitigation
- C. Transference
- D. Avoidance

**Answer:** C

#### NEW QUESTION 183

A project manager must have certain interpersonal skills to communicate with stakeholders and manage their expectations of the project work. Which of the following interpersonal skills has been identified as one of the biggest reasons for project success or failure?

- A. Motivation
- B. Communication
- C. Influencing
- D. Political and cultural awareness

**Answer: B**

#### **NEW QUESTION 185**

Which risk response is acceptable for both positive and negative risk events?

- A. Transferring
- B. Acceptance
- C. Sharing
- D. Enhancing

**Answer: B**

#### **NEW QUESTION 187**

You are the project manager of the GGK project for your company. The GGK project has a budget of \$1,265,100 and is currently 40 percent complete. In this project, you elected to add labor to the project to increase the likelihood of completing the project early as the project was only scheduled to be 35 percent complete at this time. This positive risk response, while keeping the project ahead of schedule, has added significant costs to the project. You have already spent \$575,000 to reach this point in the project. Management would like to know what your cost performance index and the schedule performance index is for this project. What are these values?

- A. The CPI is -\$68,960 and the SPI is \$63,255.
- B. The CPI is .88 and the SPI is zero.
- C. The CPI is .88 and the SPI is 1.14.
- D. The CPI is 1.14 and the SPI is .88.

**Answer: C**

#### **NEW QUESTION 188**

You work as a project manager for BlueWell Inc. You are about to complete the quantitative risk analysis process for your project. You can use three available tools and techniques to complete this process. Which one of the following is NOT a tool or technique that is appropriate for the quantitative risk analysis process?

- A. Expert judgment
- B. Data gathering and representation techniques
- C. Organizational process assets
- D. Quantitative risk analysis and modeling techniques

**Answer: C**

#### **NEW QUESTION 193**

.....

## Thank You for Trying Our Product

\* 100% Pass or Money Back

All our products come with a 90-day Money Back Guarantee.

\* One year free update

You can enjoy free update one year. 24x7 online support.

\* Trusted by Millions

We currently serve more than 30,000,000 customers.

\* Shop Securely

All transactions are protected by VeriSign!

**100% Pass Your PMI-RMP Exam with Our Prep Materials Via below:**

<https://www.certleader.com/PMI-RMP-dumps.html>