



PRINCE2-Exams

Exam Questions PRINCE2-Foundation

PRINCE2 Foundation exam

NEW QUESTION 1

- (Exam Topic 2)

Which is a purpose of the 'initiating a project' process?

- A. To ensure the project has a sound basis before asking the project board to authorize the project
- B. To authorize the stage plan for the next management stage of the project
- C. To establish a contract between the project management team and the commissioning organization
- D. To ensure that prerequisites are in place before starting the project

Answer: A

NEW QUESTION 2

- (Exam Topic 2)

According to the 'continued business justification' principle, what must project benefits be aligned to?

- A. Regular deliveries throughout the project
- B. The business objectives
- C. The direction of the project board
- D. The technology available

Answer: B

Explanation:

Reference <https://www.whatisprince2.net/prince2-principle-continued-business-justification.php>

NEW QUESTION 3

- (Exam Topic 2)

Within which integrated element does PRINCE2 set minimum requirements?

- A. Themes
- B. Processes
- C. Principles
- D. Project environment

Answer: A

NEW QUESTION 4

- (Exam Topic 2)

Which is NOT considered when defining risk tolerance?

- A. A Project Board's attitude towards risk taking
- B. The allocated risk budget
- C. An organization's risk appetite
- D. The amount of risk a Project Board considers acceptable

Answer: B

NEW QUESTION 5

- (Exam Topic 2)

How does the project board use the 'manage by stages' principle to control the project?

- A. By approving the project management team
- B. By reviewing project viability at defined intervals
- C. By ensuring that the benefits are managed and controlled
- D. By reviewing previous project closure documentation

Answer: B

Explanation:

Reference
http://prince2.wiki/Manage_by_stages

NEW QUESTION 6

- (Exam Topic 2)

Which is part of quality control?

- A. Undertake quality reviews
- B. Write Product Descriptions
- C. Provide assurance that the project is being conducted properly
- D. Document the customer's quality expectations

Answer: A

NEW QUESTION 7

- (Exam Topic 2)

Why is a Project Brief produced?

- A. To act as a trigger for the Starting up a Project process
- B. To record the strategies and management controls to be used by a project
- C. To provide a full and firm foundation for the initiation of a project
- D. To be used by the Project Board as a basis for reviewing the progress of a project

Answer: C

NEW QUESTION 8

- (Exam Topic 2)

Which is created during the Starting up a Project process?

- A. Project mandate
- B. Project management team role descriptions
- C. Communication Management Strategy
- D. Quality Register

Answer: B

NEW QUESTION 9

- (Exam Topic 2)

What product defines the reporting requirements between the Project Manager and Team Manager?

- A. Project Brief
- B. Product Description
- C. Team Plan
- D. Work Package

Answer: D

NEW QUESTION 10

- (Exam Topic 2)

Which is a purpose of the Risk theme?

- A. Establish a procedure to ensure every change is agreed by the relevant authority before it takes place
- B. Establish a cost-effective procedure to identify, assess and control uncertainty
- C. Establish mechanisms to control any unacceptable deviations from plan
- D. Establish mechanisms to manage risks at the corporate or programme level of an organization

Answer: B

NEW QUESTION 10

- (Exam Topic 2)

Which is an objective of the 'controlling a stage' process?

- A. To review the business justification for the project
- B. To replan the current stage when directed
- C. To develop products to defined quality criteria
- D. To produce a learn plan for the work package

Answer: D

NEW QUESTION 15

- (Exam Topic 2)

Which is a step in the recommended approach to 'defining and analyzing the products'?

- A. Preparing estimates
- B. Designing a plan
- C. Writing a project product description
- D. Identifying activities and dependencies

Answer: B

Explanation:

Reference <http://prince2.wiki/Plans>

NEW QUESTION 18

- (Exam Topic 2)

Which is one of the six aspects of project performance to be managed?

- A. Efficiency
- B. Timescales
- C. Estimate

D. Work

Answer: B

Explanation:

Reference

http://prince2.wiki/Introduction:_The_PRINCE2_Foundation_Training_Manual#Six_variables_.2F_six_perform

NEW QUESTION 22

- (Exam Topic 2)

Why does the project board review the PID during an end stage assessment?

- A. To confirm that project controls are adequate for the remainder of the project
- B. To notify the commissioning organization that the project has been authorized
- C. To review summarized progress to date and decide what to do next with the project
- D. To ensure that post-project reviews of operational performance are planned

Answer: C

NEW QUESTION 24

- (Exam Topic 2)

Which PRINCE2 principle is being applied when tolerances are set for the three levels of plan?

- A. Manage by stages
- B. Manage by exception
- C. Continued business justification
- D. Learn from experience

Answer: A

Explanation:

Reference <https://www.whatisprince2.net/prince2-theme-plans.php>

NEW QUESTION 26

- (Exam Topic 2)

Which process provides information for the project board to review an updated project plan?

- A. Initiating a project
- B. Controlling a stage
- C. Directing a project
- D. Managing a stage boundary

Answer: C

NEW QUESTION 31

- (Exam Topic 2)

Which is an objective of the 'directing a project' process?

- A. To tailor the project's products and roles so that the project suits the circumstances
- B. To respond to the project mandate by starting up a project
- C. To provide an interface between the project and corporate management
- D. To ensure the stage products are delivered to the stated quality standards

Answer: C

Explanation:

Reference:

<https://www.greycampus.com/opencampus/prince-2-practitioner/purpose-of-directing-a-project-process-in-princ>

NEW QUESTION 32

- (Exam Topic 2)

Which activity takes place within the Managing a Stage Boundary process?

- A. Produce Highlight Reports
- B. Take corrective action within the limits of a stage's tolerance
- C. Produce an Exception Plan
- D. Authorize a Stage Plan for the next stage

Answer: C

NEW QUESTION 37

- (Exam Topic 2)

Which is a factor when deciding the duration of a management stage?

- A. The work packages to be delivered

- B. The level of risk in the project
- C. The cost of the stage
- D. The number of products to be produced in the project

Answer: B

Explanation:

Reference <https://www.prince2primer.com/the-design-of-prince2-management-stages/>

NEW QUESTION 42

- (Exam Topic 2)

Which is a purpose of a Lessons Log?

- A. Note any lessons that are raised in Checkpoint Reports
- B. Record that corrective action is being taken
- C. Escalate lessons to the Project Board
- D. Raise improvements with Project Assurance

Answer: A

NEW QUESTION 44

- (Exam Topic 2)

What is the change authority role permitted to authorize?

- A. Risks to the project
- B. Adjustments to the limits on the change budget
- C. Changes to stage tolerance
- D. Changes to the project that do not exceed a defined budget

Answer: D

NEW QUESTION 48

- (Exam Topic 2)

Which describes an off-specification?

- A. An interdependency between products that was previously unidentified
- B. The addition of an improvement to a product description
- C. A prototype demonstrating a possible design solution
- D. The production of more than the defined quantity of a specialist product

Answer: A

Explanation:

Reference <https://www.prince2primer.com/prince2-change-control/>

NEW QUESTION 51

- (Exam Topic 2)

What is the minimum number of management stages required by PRINCE2?

- A. Two stages: to initiate and to deliver the project
- B. One stage: to cover the whole project
- C. Three stages: to initiate, to deliver and to close the project
- D. Four stages: to start, to initiate, to deliver and to close the project

Answer: A

NEW QUESTION 52

- (Exam Topic 2)

What product would enable the Project Manager to review how a Work Package is performing against its cost tolerance?

- A. Configuration Item Record
- B. Quality Register
- C. Highlight Report
- D. Checkpoint Report

Answer: D

NEW QUESTION 54

- (Exam Topic 2)

Which is a purpose of the 'initiating a project' process?

- A. To produce a stage plan for each stage of a multi-stage project
- B. To enable the project board to decide whether it is worthwhile to initiate a project
- C. To provide a fixed point at which acceptance for the project product is confirmed
- D. To enable an organization to understand the work needed to deliver the project's products

Answer: B

Explanation:

Reference

http://prince2.wiki/Initiating_a_Project#Objective

NEW QUESTION 59

- (Exam Topic 2)

Identify the missing word(s) in the following sentence. During a quality review meeting [?] any identified defects.

- A. a solution should be designed for
- B. an issue should be created for
- C. the agreed actions should be recorded for
- D. the chair will approve the solution to

Answer: C

NEW QUESTION 62

- (Exam Topic 2)

What should the 'managing product delivery' process ensure?

- * 1. That the planned products meet their quality criteria
- * 2. That the stage plan is kept up to date
- * 3. That the project board is provided with progress information
- * 4. That the planned products are delivered within tolerance

- A. 1 and 2
- B. 2 and 3
- C. 3 and 4
- D. 1 and 4

Answer: C

Explanation:

Reference

http://prince2.wiki/Managing_Product_Delivery

NEW QUESTION 67

- (Exam Topic 2)

What must be included in the risk management approach, as a minimum requirement for applying the risk theme?

- A. A description of the risk management procedure
- B. An explanation of the company's risk appetite
- C. The names of the assigned actionees for each risk
- D. Estimations of the likelihood and impact of risks

Answer: A

Explanation:

Reference <https://www.prince2primer.com/prince2-2017-risk-theme-changes/>

NEW QUESTION 70

- (Exam Topic 2)

Which product identifies how often stakeholders require information?

- A. Communication management approach
- B. Lessons report
- C. Configuration item record
- D. Benefits management approach

Answer: A

NEW QUESTION 71

- (Exam Topic 2)

Identify the missing words in the following sentence.

The six aspects of project performance to be managed are [?] costs, timescales and scope.

- A. benefits, change, risk,
- B. benefits, quality, risk,
- C. change, quality, risk,
- D. benefits, change, quality,

Answer: B

Explanation:

Reference:

http://prince2.wiki/Introduction:_The_PRINCE2_Foundation_Training_Manual

NEW QUESTION 75

- (Exam Topic 2)

Identify the missing words in the following sentence.

The 'directing a project' process starts when [?] and is triggered by the request to initiate a project.

- A. the 'starting up a project' process is completed
- B. the project mandate has been approved by the project board
- C. the project board has agreed the project strategies
- D. corporate, programme management or the customer have authorized a project

Answer: A

Explanation:

Reference <https://www.siliconbeachtraining.co.uk/blog/prince2-directing-project-process-dp>

NEW QUESTION 78

- (Exam Topic 2)

To meet the minimum requirements for applying the progress theme, what must be considered?

- A. How lessons will be learned
- B. How time-driven reports will be produced
- C. Which management products will be baselined
- D. Who is responsible for reporting on progress

Answer: B

Explanation:

Reference
<http://prince2.wiki/Themes>

NEW QUESTION 81

- (Exam Topic 2)

Which are reasons for a benefits management approach?

- * 1. To state how improvements will be measured
- * 2. To confirm that the benefits are realized
- * 3. To estimate the costs of improvement
- * 4. To define the reason for delivering the improvement

- A. 1 and 2
- B. 2 and 3
- C. 3 and 4
- D. 1 and 4

Answer: AB

NEW QUESTION 85

- (Exam Topic 2)

Which activity is part of the recommended risk management procedure?

- A. Allocating a budget to investigate issues
- B. Reviewing risk management practices to ensure that they are performing effectively
- C. Sending information to stakeholders about risks to the projects
- D. Resolving conflicts between the project and the programme board

Answer: B

NEW QUESTION 88

- (Exam Topic 2)

Which is a true statement about PRINCE2 event-driven controls?

- A. Event-driven controls take place at predefined periodic intervals
- B. Event-driven controls are produced at the frequency defined in a Work Package
- C. Event-driven controls are used for decision making
- D. Checkpoint Reports are event-driven controls

Answer: C

NEW QUESTION 93

- (Exam Topic 2)

What must be produced to meet the minimum requirements for applying the change theme?

- A. Documentation on the corrective action for an issue
- B. Details of the decisions taken on all issues
- C. Documentation on the version of each product
- D. Details of the status of all products being produced

Answer: B

Explanation:

Reference
http://prince2.wiki/Themes#Change_Theme

NEW QUESTION 98

- (Exam Topic 2)

Which product identifies the management stages and timescales of a project?

- A. Project Brief
- B. Project Product Description
- C. Project Plan
- D. Initiation Stage Plan

Answer: C

NEW QUESTION 102

- (Exam Topic 2)

Which is one of the three levels of plan in PRINCE2?

- A. Benefits Review Plan
- B. Programme Plan
- C. Team Plan
- D. Project Brief

Answer: C

NEW QUESTION 103

- (Exam Topic 2)

Which is a benefit of using PRINCE2?

- A. It promotes consistency of project work and the ability to reuse project assets.
- B. It includes techniques for critical path analysis and earned value analysis
- C. It enables a project manager to be accountable for the success of a project
- D. It prevents any changes once the scope of a project has been agreed

Answer: A

NEW QUESTION 105

- (Exam Topic 2)

Which of the following is the Business Case used for during the Managing a Stage Boundary process?

- A. Enable the Project Board to decide whether or not to authorize the project
- B. Justify the continuing viability of the project
- C. Enable the Project Board to decide whether or not to authorize project closure
- D. Justify the initiation of a project

Answer: B

NEW QUESTION 109

- (Exam Topic 2)

Which risk response is applied on a pain/gain basis?

- A. Share
- B. Accept
- C. Exploit
- D. Enhance

Answer: A

Explanation:

Reference <https://www.prince2primer.com/prince2-2017-risk-responses-and-planning/>

NEW QUESTION 114

- (Exam Topic 2)

Why is the 'learn from experience' principle applied to a project?

- A. To enable the project team to repeat successes from previous projects
- B. To enable the project team to develop a business case for the project
- C. To allow the project to be divided into management stages
- D. To enable the project team to use tolerances to delegate authority

Answer: A

Explanation:

Reference https://link.springer.com/chapter/10.1007/978-3-319-23000-9_4

NEW QUESTION 115

- (Exam Topic 2)

Identify the missing word in the following sentence.

The PRINCE2 method addresses project management with four integrated elements: principles, themes, [?] and tailoring PRINCE2 to the project environment.

- A. activities
- B. processes
- C. products
- D. quality

Answer: B

Explanation:

Reference

<http://www.innolead.co.bw/index.php/inno-content/cid/27/prince2/>

NEW QUESTION 116

- (Exam Topic 2)

Which is an objective of the 'managing a product delivery' process?

- A. To ensure the business case is regularly reviewed
- B. To assess whether the stage products have been approved
- C. To deliver the planned specialist products within tolerance
- D. To request authorization to start the next stage

Answer: C

Explanation:

Reference

http://prince2.wiki/Managing_Product_Delivery#Objective

NEW QUESTION 120

- (Exam Topic 2)

Which is a purpose of a project brief?

- A. To act as a base document which enables the project board to assess progress
- B. To provide a sound basis for project initiation
- C. To define how the achievement of the project's benefits can be measured
- D. To provide a description of the means and frequency of communication

Answer: B

Explanation:

<http://www.prince2how2.com/2014/12/prince2-project-brief-template.html>

NEW QUESTION 125

- (Exam Topic 2)

When is the 'managing a stage boundary' process used?

- A. Immediately after the project board has authorized the previous stage
- B. Immediately after the project board has authorized the next stage
- C. Near the end of each stage
- D. Near the end of delivery stages

Answer: D

NEW QUESTION 130

- (Exam Topic 2)

Which of the following refers to the actions identified to bring a situation to a level where exposure to a risk is acceptable?

- A. Risk category
- B. Risk description
- C. Risk response
- D. Risk status

Answer: C

NEW QUESTION 132

- (Exam Topic 2)

What is documented in the project plan to support the 'manage by exception' principle?

- A. The project's tolerances for cost and time
- B. A project product's quality criteria
- C. The expected project benefits
- D. Activities to mitigate project risks

Answer: A

NEW QUESTION 134

- (Exam Topic 2)

Which is a minimum requirement for applying the business case theme?

- A. To provide statements of actual benefits at benefits reviews
- B. To report on project performance at project closure
- C. To define the actions required to confirm the project's benefits are realized
- D. To monitor changes to the project plan to identify exceptions

Answer: D

Explanation:

Reference <https://www.whatisprince2.net/prince2-theme-business-case.php>

NEW QUESTION 137

- (Exam Topic 2)

Which process monitors work that has been assigned to a team manager?

- A. Controlling a stage
- B. Directing a project
- C. Managing a stage boundary
- D. Managing product delivery

Answer: D

Explanation:

Reference <https://www.whatisprince2.net/prince2-process-managing-product-delivery.php>

NEW QUESTION 142

- (Exam Topic 2)

What is a benefits management approach used to assess?

- A. How the project's products have performed when in operational use
- B. The effectiveness of the project strategies
- C. How the project has progressed against its plans
- D. The suitability of the project management team structure

Answer: A

Explanation:

Reference <https://mplaza.pm/prince2-benefits-management-approach-template/>

NEW QUESTION 147

- (Exam Topic 2)

Which statement about project roles is CORRECT?

- A. The project organization must be defined using the roles and responsibilities in PRINCE2
- B. The project team structure defined in PRINCE2 must be used, but other roles may be added
- C. The project board roles defined in PRINCE2 must be used, but other roles can be defined as required
- D. Any role can be defined as required the responsibilities defined in PRINCE2 are fulfilled

Answer: C

NEW QUESTION 151

- (Exam Topic 2)

Which process is used by the project board to respond to on exception report?

- A. Controlling a stage
- B. Managing a stage boundary
- C. Managing product delivery
- D. Directing a project

Answer: D

NEW QUESTION 153

- (Exam Topic 2)

Which is shown in a product breakdown structure?

- A. Management stages, major products and control points
- B. In which order the products should be created
- C. The major products that are to be developed in a plan
- D. What resources are required to develop the products

Answer: C

NEW QUESTION 156

- (Exam Topic 2)

Which are advantages of a clear end to a project?

- * 1. No further costs will be incurred by the project
- * 2. Project products will be transferred to operations and support
- * 3. All benefits will have been achieved
- * 4. The project brief will be re-baselined

- A. 1 and 2
- B. 2 and 3
- C. 3 and 4
- D. 1 and 4

Answer: A

Explanation:

Reference

http://prince2.wiki/Closing_a_Project

NEW QUESTION 161

- (Exam Topic 2)

Which is a purpose of the 'directing a project' process?

- A. To create and authorize the project mandate
- B. To ensure that work on products allocated to the team is authorized and agreed
- C. To control the day-to-day running of the project
- D. To delegate day-to-day management of the project to the project manager

Answer: D

Explanation:

Reference: <https://www.prince2primer.com/directing-a-project-in-prince2/>

NEW QUESTION 165

- (Exam Topic 2)

Identify the missing words in the following sentence. A purpose of the Plans theme is to [?] the project's plans.

- A. define a coding system to provide a unique identifier for the products within
- B. summarize the results of the quality activities performed on
- C. provide a framework to design, develop and maintain
- D. define the project benefits to be achieved by each of

Answer: C

NEW QUESTION 168

- (Exam Topic 2)

Which are objectives of the 'managing a stage boundary' process?

- * 1. To control the link between the people managing the project and the people producing the products
- * 2. To approve requests for change received during the completed stage
- * 3. To provide information to the project board on the performance of the current stage
- * 4. To review and, if necessary, update the project management team structure and role descriptions

- A. 1 and 2
- B. 2 and 3
- C. 3 and 4
- D. 1 and 4

Answer: C

Explanation:

Reference

http://prince2.wiki/Managing_a_Stage_Boundary#Objective

NEW QUESTION 170

- (Exam Topic 2)

Which is a benefit of applying the 'tailor to suit the project' principle?

- A. Project management becomes less bureaucratic
- B. The capability of leadership is strengthened
- C. The project environment complexity is reduced
- D. The number of outputs is reduced

Answer: C

NEW QUESTION 175

- (Exam Topic 2)

Who are considered as the stakeholders in a project?

- A. Only those benefitting the project
- B. Everyone in the corporate organization
- C. Everyone involved in or affected by the project
- D. Only those who are users of the products

Answer: C

NEW QUESTION 176

- (Exam Topic 2)

When should the level of tailoring be defined?

- A. During the initiation stage
- B. When reviewing what has been learned to date
- C. As a response to issues and risks experienced
- D. Before the project is triggered by the project mandate

Answer: C

Explanation:

Reference <https://www.prince2primer.com/tailoring-prince2-methodology/>

NEW QUESTION 178

- (Exam Topic 2)

According to the 'continued business justification' principle, when is a justifiable reason for a project FIRST needed?

- A. After the executive has been appointed
- B. When authorized by the corporate, programme management or the customer
- C. Before work to start the project commences
- D. When an organization produces its business plans

Answer: C

Explanation:

Reference:

http://prince2.wiki/Continued_business_justification

NEW QUESTION 180

- (Exam Topic 2)

In which process is the work to be done assigned to a team manager?

- A. Directing a project
- B. Managing a stage boundary
- C. Controlling a stage
- D. Managing product delivery

Answer: C

Explanation:

Reference:

http://prince2.wiki/Controlling_a_Stage

NEW QUESTION 183

- (Exam Topic 2)

Which statement describes the 'Implement' step within the recommended risk management procedure?

- A. Take planned action to respond to a risk
- B. Implement the responsibilities for risks defined in the Risk Management Strategy
- C. Assess the proximity of a risk
- D. Identify the level of risks that can be tolerated by the project

Answer: A

NEW QUESTION 184

- (Exam Topic 2)

Which is a minimum requirement for applying the change theme?

- A. To identify whether an issue affects the continuation of the project
- B. To ensure each change is managed as an exception
- C. To produce a breakdown of the products to be produced
- D. To tailor all changes to improve the quality of the project

Answer: B

NEW QUESTION 188

- (Exam Topic 2)

Which is a minimum requirement when applying the 'risk' theme?

- A. To identify and ring-fence an explicit risk budget within the project's budget
- B. To describe the probability impact grid in the risk management approach
- C. To appoint project assurance to maintain the risk register during initiation
- D. To assess if risks might have a material impact on business justification

Answer: D

NEW QUESTION 190

- (Exam Topic 2)

Which describes a time-driven control?

- A. The dates for the project's end stage assessment included in the project plan
- B. The expected frequency of progress reports specified in a work package
- C. The expected dates for planned checks of specialist products included in a stage plan
- D. The planned exception assessment meeting to authorize a requested exception plan

Answer: B

NEW QUESTION 193

- (Exam Topic 2)

Which role represents the stakeholders who will operate the project's products after the project is complete?

- A. Executive
- B. Senior user
- C. Senior supplier
- D. Project manager

Answer: B

Explanation:

Reference
<http://p2.tech-academy.co.uk/organisation/>

NEW QUESTION 198

- (Exam Topic 2)

Which is a minimum requirement for applying the organization theme?

- A. To document the project management team structure
- B. To define the experience required for each project role
- C. To include external stakeholders on the project board
- D. To train project team members in the use of PRINCE2

Answer: A

Explanation:

Reference
http://prince2.wiki/Themes#Organization_Theme

NEW QUESTION 201

- (Exam Topic 2)

What should be considered when defining the number of management stages in a project?

- A. When the team managers are available
- B. When key decisions need to be made
- C. When highlight reports will be submitted
- D. When project support will be available

Answer: B

Explanation:

Reference <https://www.prince2primer.com/prince2-management-and-technical-stages/>

NEW QUESTION 206

- (Exam Topic 2)

Which is an objective of the 'directing a project' process?

- A. To review and approve a project mandate
- B. To ensure corporate or programme management has an interface to the project

- C. To define how risks, issues and changes will be managed
- D. To obtain approval for completed products

Answer: B

Explanation:

Reference

http://prince2.wiki/Directing_a_Project#Objective

NEW QUESTION 210

- (Exam Topic 2)

How does the 'managing product delivery' process ensure that the team manager's perspective is provided in a work package?

- A. The work packages are defined by the team manager and supported by a team plan
- B. the work packages provided by the project manager are agreed by the team manager
- C. The team plans are checked by project assurance against the work packages
- D. The stage plan covering the work packages is created with input from the team manager

Answer: B

NEW QUESTION 215

- (Exam Topic 2)

Which is a minimum requirement for applying the 'change' theme?

- A. Specify in the change control approach the means by which project products will be protected
- B. Document the format and contents of the issue register
- C. Produce issue reports to document the impact assessment for requests for change
- D. Delegate the change authority to the senior supplier(s) for supplier off-specifications

Answer: C

NEW QUESTION 216

- (Exam Topic 2)

Identify the missing words in the following sentence.

When proposed changes [?], the change authority must refer the decision back to the project board.

- A. are below the agreed change budget
- B. are objected to by team members
- C. are rejected by the change authority
- D. exceed the agreed change budget

Answer: D

NEW QUESTION 220

- (Exam Topic 2)

Which is a minimum requirement for applying the plans theme?

- A. The project must have at least two management stages
- B. The team managers in the project must prepare team plans
- C. Scope tolerance must be prioritized using MoSCoW
- D. The project plan must be presented as a Gantt chart

Answer: B

Explanation:

Reference

http://prince2.wiki/Themes#Plans_Theme

NEW QUESTION 222

- (Exam Topic 2)

Which should be provided by corporate or programme management before the Starting up a Project process commences?

- A. A Project Brief
- B. Sufficient information to identify the prospective Executive
- C. The Project Initiation Documentation
- D. Authority to initiate a project

Answer: B

NEW QUESTION 223

- (Exam Topic 2)

Identify the missing words in the following sentence.

PRINCE2 requires that the business case is formally verified by [?] at stage boundaries.

- A. corporate, programme management or the customer

- B. the project board
- C. the project manager
- D. the change authority

Answer: B

NEW QUESTION 227

- (Exam Topic 2)

Which is a minimum requirement for applying the change theme?

- A. To establish a change budget to fund changes in scope
- B. To appoint the project manager as part of the change authority
- C. To define the project's approach to baselining products
- D. To record every issue that is raised in the issue register

Answer: D

Explanation:

Reference

http://prince2.wiki/Themes#Change_Theme

NEW QUESTION 232

- (Exam Topic 2)

Which product defines how the project board should approve the management products produced during the 'initiating a project' process?

- A. Communication management approach
- B. Quality management approach
- C. Project plan
- D. Initiation stage plan

Answer: C

NEW QUESTION 236

- (Exam Topic 1)

Which is an objective of the Directing a Project process?

- A. Create and authorize the project mandate
- B. Provide management control and direction
- C. Control the day-to-day running of the project
- D. Provide accurate progress information to the Project Manager

Answer: B

NEW QUESTION 240

- (Exam Topic 1)

What process ensures focus on the delivery of a stage's products and avoids uncontrolled change?

- A. Directing a Project
- B. Managing a Stage Boundary
- C. Controlling a Stage
- D. Starting up a Project

Answer: C

NEW QUESTION 245

- (Exam Topic 2)

What should be implemented using a risk budget?

- * 1. A request for change
- * 2. A contingent plan
- * 3. Actions to avoid a risk from occurring
- * 4. Responses to dis-benefits

- A. 1 and 2
- B. 2 and 3
- C. 3 and 4
- D. 1 and 4

Answer: A

NEW QUESTION 246

- (Exam Topic 1)

Which plan provides the Business Case with costs during the Initiating a Project process?

- A. Initiation Stage Plan
- B. Project Plan
- C. Stage Plan

D. Team Plan

Answer: B

NEW QUESTION 247

- (Exam Topic 1)

Which is an objective of the Managing Product Delivery process?

- A. Sign-off completed Work Packages
- B. Ensure the Business Case is kept under review
- C. Report progress to the Project Board
- D. Ensure that work on products is authorized and agreed with the team

Answer: D

NEW QUESTION 252

- (Exam Topic 1)

Identify the missing word in the following sentence. The guiding obligations and good practices which determine whether the project is genuinely being managed using PRINCE2 form the [?] of the method.

- A. Principles
- B. Themes
- C. Processes
- D. Techniques

Answer: A

NEW QUESTION 257

- (Exam Topic 1)

Which project management team member represents the interest of those who will operate the project's products to realize the benefits after the project is complete?

- A. Executive
- B. Senior User
- C. Senior Supplier
- D. Project Manager

Answer: B

NEW QUESTION 260

- (Exam Topic 1)

Which does NOT reflect the PRINCE2 principle of continued business justification?

- A. There must be a justifiable reason for starting a project
- B. The business justification drives decision making
- C. If a project is no longer forecast to deliver a financial benefit, it should be stopped.
- D. If a project can no longer be justified, it should be stopped

Answer: C

NEW QUESTION 261

- (Exam Topic 1)

What is the definition of a project outcome?

- A. A measurable improvement that is perceived as an advantage by one or more stakeholders
- B. The reason for the project
- C. The result of the change derived from using the project's outputs
- D. The project's specialist products.

Answer: C

NEW QUESTION 264

- (Exam Topic 1)

Which is a typical core activity within configuration management?

- A. Quality assurance
- B. Risk management
- C. Verification and audit
- D. Progress reporting

Answer: C

NEW QUESTION 268

- (Exam Topic 1)

Which is a type of issue?

- A. A lesson
- B. A request for change
- C. An Exception Report
- D. A risk with an estimated high impact

Answer: B

NEW QUESTION 273

- (Exam Topic 1)

Which is a purpose of the Directing a Project process?

- A. Provide the information required to confirm if it is worthwhile to initiate a project
- B. Enable overall control of a project to be exercised by the Project Board
- C. Establish the level of control required by the Project Board after initiation.
- D. Provide sufficient information so that the current stage can be reviewed and the next Stage Plan approved

Answer: B

NEW QUESTION 277

- (Exam Topic 1)

Which aspect of project performance must be managed to ensure the project's products are fit for purpose?

- A. Benefits
- B. Quality
- C. Risk
- D. Scope

Answer: B

NEW QUESTION 281

- (Exam Topic 1)

Which is a purpose of the Directing a Project process?

- A. Create and authorize the project mandate
- B. Ensure that work on products allocated to the team is authorized and agreed
- C. Control the day-to-day running of the project
- D. Delegate day-to-day management of the project to the Project Manager

Answer: D

NEW QUESTION 283

- (Exam Topic 1)

Which two roles are linked by the Managing Product Delivery process?

- A. Corporate or programme management and Project Board
- B. Project Board and Project Manager
- C. Project Manager and Team Manager
- D. Team Manager and external supplier

Answer: C

NEW QUESTION 284

- (Exam Topic 1)

Which is the purpose of the Change theme?

- A. Prevent change to baselined products
- B. Identify, assess and control any potential and approved changes to baselined products
- C. Establish mechanisms to monitor and compare actual achievements against those planned
- D. Assess and control uncertainty

Answer: B

NEW QUESTION 286

- (Exam Topic 1)

Which is NOT one of the PRINCE2 integrated elements?

- A. Tailoring PRINCE2 to the project environment
- B. The processes
- C. The products
- D. The themes

Answer: C

NEW QUESTION 291

.....

Thank You for Trying Our Product

We offer two products:

1st - We have Practice Tests Software with Actual Exam Questions

2nd - Questions and Answers in PDF Format

PRINCE2-Foundation Practice Exam Features:

- * PRINCE2-Foundation Questions and Answers Updated Frequently
- * PRINCE2-Foundation Practice Questions Verified by Expert Senior Certified Staff
- * PRINCE2-Foundation Most Realistic Questions that Guarantee you a Pass on Your FirstTry
- * PRINCE2-Foundation Practice Test Questions in Multiple Choice Formats and Updatesfor 1 Year

100% Actual & Verified — Instant Download, Please Click
[Order The PRINCE2-Foundation Practice Test Here](#)