

# Exam Questions PMI-001

Project Management Professional

<https://www.2passeasy.com/dumps/PMI-001/>



#### NEW QUESTION 1

The degree, amount, or volume of risk that an organization or individual will withstand is known as its risk:

- A. Analysis
- B. Appetite
- C. Tolerance
- D. Response

**Answer:** C

#### NEW QUESTION 2

Which tool or technique is used in the Perform Integrated Change Control process?

- A. Decomposition
- B. Modeling techniques
- C. Resource optimization
- D. Meetings

**Answer:** D

#### NEW QUESTION 3

Which tool or technique of the Define Activities process allows for work to exist at various levels of detail depending on where it is in the project life cycle?

- A. Historical relationships
- B. Dependency determination
- C. Bottom-up estimating
- D. Rolling wave planning

**Answer:** D

#### NEW QUESTION 4

An output of the Direct and Manage Project Work process is:

- A. Deliverable
- B. Activity list
- C. A work breakdown structure
- D. A scope statement

**Answer:** A

#### NEW QUESTION 5

An input to Close Project or Phase is:

- A. Accepted deliverables,
- B. Final products or services,
- C. Document updates,
- D. Work performance information

**Answer:** A

#### NEW QUESTION 6

Which Control Quality tool is also known as an arrow diagram?

- A. Matrix diagram
- B. Affinity diagram
- C. Tree diagram
- D. Activity network diagram

**Answer:** D

#### NEW QUESTION 7

Which item is an output of Plan Quality Management and an input to Perform Quality Assurance?

- A. Organizational process updates
- B. Quality metrics
- C. Change requests
- D. Quality control measurements

**Answer:** B

#### NEW QUESTION 8

A project manager managing a cross-cultural virtual project team across several time zones should be concerned about the impacts of which communication technology factor?

- A. Urgent information need
- B. Sensitivity of information
- C. Project environment
- D. Ease of use

**Answer:** C

#### NEW QUESTION 9

An input to Conduct Procurements is:

- A. Independent estimate
- B. Selected seller
- C. Seller proposal
- D. Resource calendar

**Answer:** C

#### NEW QUESTION 10

The basis of identification for current or potential problems to support later claims or new procurements is provided by:

- A. Arisk urgency assessmen
- B. The scope baselin
- C. Work performance informatio
- D. Procurement audit

**Answer:** C

#### NEW QUESTION 10

A key benefit of the Manage Communications process is that it enables:

- A. The best use of communication method
- B. An efficient and effective communication flo
- C. Project costs to be reduce
- D. The best use of communication technolog

**Answer:** B

#### NEW QUESTION 13

Which process numerically analyzes the effect of identified risks on overall project objectives?

- A. Plan Risk Management
- B. Plan Risk Responses
- C. Perform Quantitative Risk Analysis
- D. Perform Qualitative Risk Analysis

**Answer:** C

#### NEW QUESTION 15

Reserve analysis is a tool and technique used in which process?

- A. Plan Risk Management
- B. Plan Risk Responses
- C. Identify Risks
- D. Control Risks

**Answer:** D

#### NEW QUESTION 18

Which process identifies whether the needs of a project can best be met by acquiring products, services, or results outside of the organization?

- A. Plan Procurement Management
- B. Control Procurements
- C. Collect Requirements
- D. Plan Cost Management

**Answer:** A

#### NEW QUESTION 19

In which Knowledge Area is the project charter developed?

- A. Project Cost Management
- B. Project Scope Management
- C. Project Time Management
- D. Project Integration Management

**Answer:** D

**NEW QUESTION 21**

The ability to influence cost is greatest during which stages of the project?

- A. Early
- B. Middle
- C. Late
- D. Completion

**Answer:** A

**NEW QUESTION 22**

Lessons learned are created and project resources are released in which Process Group?

- A. Planning
- B. Executing
- C. Closing
- D. Initiating

**Answer:** C

**NEW QUESTION 23**

Which input to the Plan Risk Management process provides information on high-level risks?

- A. Project charter
- B. Enterprise environmental factors
- C. Stakeholder register
- D. Organizational process assets

**Answer:** A

**NEW QUESTION 26**

The review of a sellers progress toward achieving the goals of scope and quality within cost and schedule compared to the contract is known as:

- A. Work performance informatio
- B. Inspections and audit
- C. Payment system
- D. Procurement performance review

**Answer:** D

**NEW QUESTION 29**

Market conditions and published commercial information are examples of which input to the Estimate Costs process?

- A. Scope baseline
- B. Organizational process assets
- C. Enterprise environmental factors
- D. Risk register

**Answer:** C

**NEW QUESTION 34**

The process of confirming human resource availability and obtaining the team necessary to complete project activities is known as:

- A. Plan Human Resource Managemen
- B. Acquire Project Tea
- C. Manage Project Tea
- D. Develop Project Tea

**Answer:** B

**NEW QUESTION 37**

Which stakeholder classification model groups stakeholders based on their level of authority and their active involvement in the project?

- A. Power/influence grid
- B. Power/interest grid
- C. Influence/impact grid
- D. Salience model

**Answer:** A

**NEW QUESTION 39**

Which Plan Schedule Management tool or technique may involve choosing strategic options to estimate and schedule the project?

- A. Facilitation techniques
- B. Expert judgment
- C. Analytical techniques
- D. Variance analysis

**Answer:** C

**NEW QUESTION 40**

Which basic quality tool is most useful when gathering attributes data in an inspection to identify defects?

- A. Control charts
- B. Pareto diagrams
- C. Ishikawa diagrams
- D. Checksheets

**Answer:** D

**NEW QUESTION 42**

The process of estimating the type and quantity of material, human resources, equipment, or supplies required to perform each activity is known as:

- A. Collect Requirement
- B. Conduct Procurement
- C. Estimate Activity Duration
- D. Estimate Activity Resource

**Answer:** D

**NEW QUESTION 43**

When alternative dispute resolution (ADR) is necessary, which tool or technique should be utilized?

- A. Interactive communication
- B. Claims administration
- C. Conflict management
- D. Performance reporting

**Answer:** B

**NEW QUESTION 48**

The only Process Group that comprises processes that typically occur from the beginning to the end of the project life cycle is:

- A. Planning
- B. Executing,
- C. Monitoring and Controlling
- D. Closing

**Answer:** C

**NEW QUESTION 52**

Which type of dependency is legally or contractually required or inherent in the nature of work and often involves physical limitations?

- A. Mandatory
- B. Discretionary
- C. Internal
- D. External

**Answer:** A

**NEW QUESTION 54**

An input to the Plan Cost Management process is:

- A. Cost estimate
- B. Resource calendars,
- C. The project charter,
- D. The risk register

**Answer:** C

**NEW QUESTION 57**

The process of identifying and documenting project roles, responsibilities, required skills, and reporting relationships and creating a staffing management plan is known as:

- A. Develop Project Team
- B. Manage Project Team
- C. Acquire Project Team
- D. Plan Human Resource Management

**Answer:** D

**NEW QUESTION 58**

The process of establishing the policies, procedures, and documentation for planning, developing, managing, executing, and controlling the project schedule is known as:

- A. Plan Schedule Managemen
- B. Develop Project Charte
- C. Develop Schedul
- D. Plan Scope Managemen

**Answer:** A

**NEW QUESTION 63**

The Perform Quality Assurance process occurs in which Process Group?

- A. Executing
- B. Monitoring and Controlling
- C. Initiating
- D. Planning

**Answer:** A

**NEW QUESTION 65**

Which tool or technique is used in the Plan Scope Management process?

- A. Document analysis
- B. Observations
- C. Product analysis
- D. Expert judgment

**Answer:** D

**NEW QUESTION 69**

Specification of both the deliverables and the processes is the focus of:

- A. Change control
- B. Configuration control
- C. Project monitoring and control
- D. Issue control

**Answer:** A

**NEW QUESTION 72**

Retreating from an actual or potential conflict or postponing the issue to be better prepared or to be resolved by others describes which of the five general techniques for managing conflict?

- A. Smooth/accommodate
- B. Withdraw/avoid
- C. Compromise/reconcile
- D. Force/direct

**Answer:** B

**NEW QUESTION 76**

Power, urgency, and legitimacy are attributes of which stakeholder classification model?

- A. Salience
- B. Influence/impact
- C. Power/interest
- D. Power/influence

**Answer:** A

**NEW QUESTION 78**

A full-time project manager with low to moderate authority and part-time administrative staff is working in an organizational structure with which type of matrix?

- A. Strong
- B. Weak
- C. Managed
- D. Balanced

**Answer:** D

#### NEW QUESTION 81

When closing a project or phase, part of the process may require the use of which type of analysis?

- A. Reserve analysis
- B. Regression analysis
- C. Document analysis
- D. Product analysis

**Answer:** B

#### NEW QUESTION 82

Technical capability, past performance, and intellectual property rights are examples of:

- A. performance measurement criteria
- B. source selection criteria
- C. product acceptance criteria
- D. phase exit criteria

**Answer:** B

#### NEW QUESTION 86

Which process is usually a rapid and cost-effective means of establishing priorities for Plan Risk Responses?

- A. Identify Risks
- B. Plan Risk Management
- C. Perform Qualitative Risk Analysis
- D. Perform Quantitative Risk Analysis

**Answer:** C

#### NEW QUESTION 90

A project team member agrees to change a project deliverable after a conversation with an external stakeholder. It is later discovered that the change has had an adverse effect on another deliverable. This could have been avoided if the project team had implemented:

- A. Quality assurance
- B. Stakeholder management plan
- C. Project team building
- D. Integrated change control

**Answer:** D

#### NEW QUESTION 93

Which term describes an assessment of correctness?

- A. Accuracy
- B. Precision
- C. Grade
- D. Quality

**Answer:** A

#### NEW QUESTION 94

At the start of a typical project life cycle, costs are:

- A. low, peak as work is carried out, and drop as the project nears the end
- B. low, become steady as work is carried out, and increase as the project nears the end
- C. high, drop as work is carried out, and increase as the project nears the end
- D. high, become low as work is carried out, and drop as the project nears the end

**Answer:** D

#### NEW QUESTION 96

The following is a network diagram for a project.

The critical path for the project is how many days in duration?

- A. 10
- B. 12
- C. 14
- D. 17

**Answer:** D

#### NEW QUESTION 100

Stakeholders can be identified in later stages of the project because the Identify Stakeholders process should be:



- A. Continuous
- B. Discrete
- C. Regulated
- D. Arbitrary

**Answer:** A

#### NEW QUESTION 104

An example of a group decision-making technique is:

- A. nominal group technique
- B. majority
- C. affinity diagram
- D. multi-criteria decision analysis

**Answer:** B

#### NEW QUESTION 108

Job satisfaction, challenging work, and sufficient financial compensation are values related to which interpersonal skill?

- A. Influencing
- B. Motivation
- C. Negotiation
- D. Trust building

**Answer:** B

#### NEW QUESTION 110

A project team attempts to produce a deliverable and finds that they have neither the expertise nor the time to complete the deliverable in a timely manner. This issue could have been avoided if they had created and followed a:

- A. risk management plan
- B. human resource management plan
- C. scope management plan
- D. procurement management plan

**Answer:** D

#### NEW QUESTION 114

Those who enter into a contractual agreement to provide services necessary for a project are:

- A. buyers
- B. sellers
- C. business partners
- D. product users

**Answer:** B

#### NEW QUESTION 119

Which Define Activities tool or technique is used for dividing and subdividing the project scope and project deliverables into smaller, more manageable parts?

- A. Decomposition
- B. Inspection
- C. Project analysis
- D. Document analysis

**Answer:** A

#### NEW QUESTION 120

Which type of analysis is used to determine the cause and degree of difference between the baseline and actual performance?

- A. Schedule network analysis
- B. Reserve analysis
- C. Alternative analysis
- D. Variance analysis

**Answer:** D

#### NEW QUESTION 122

The following chart contains information about the tasks in a project.  
Based on the chart, what is the cost performance index (CPI) for Task 2?

- A. 0.8
- B. 1
- C. 1.25



D. 1.8

**Answer:** C

**NEW QUESTION 125**

Project Stakeholder Management focuses on:

- A. project staff assignments
- B. project team acquisition
- C. managing conflicting interests
- D. communication methods

**Answer:** C

**NEW QUESTION 127**

An input to the Control Quality process is:

- A. Activity attributes
- B. Quality control measurements
- C. Enterprise environmental factors
- D. Deliverables

**Answer:** D

**NEW QUESTION 130**

Which Project Time Management process includes bottom-up estimating as a tool or technique?

- A. Estimate Activity Resources
- B. Sequence Activities
- C. Estimate Activity Durations
- D. Develop Schedule

**Answer:** A

**NEW QUESTION 134**

A complete set of concepts, terms, and activities that make up an area of specialization is known as:

- A. a Knowledge Area
- B. a Process Group
- C. program management
- D. portfolio management

**Answer:** A

**NEW QUESTION 135**

Which process is conducted from project inception through completion and is ultimately the responsibility of the project manager?

- A. Control Quality
- B. Monitor and Control Project Work
- C. Control Scope
- D. Perform Integrated Change Control

**Answer:** D

**NEW QUESTION 138**

When painting a bedroom, preparing the walls can be done while the paint is being chosen. This is an example of a:

- A. lead
- B. lag
- C. mandatory dependency
- D. internal dependency

**Answer:** A

**NEW QUESTION 139**

Which action is included in the Control Costs process?

- A. Identify how the project costs will be planned, structured, and controlled
- B. Determine policies, objectives, and responsibilities to satisfy stakeholder needs
- C. Develop an approximation of the monetary resources needed to complete project activities
- D. Monitor cost performance to isolate and understand variances from the approved cost baseline

**Answer:** D

#### NEW QUESTION 144

Using parametric estimating, if an assigned resource is capable of producing 120 units per hour, how many hours are required to produce 12,000 units?

- A. 100
- B. 120
- C. 1,000
- D. 1,200

**Answer:** A

#### NEW QUESTION 146

Which stakeholder approves a project's result?

- A. Customer
- B. Sponsor
- C. Seller
- D. Functional manager

**Answer:** A

#### NEW QUESTION 150

Activity cost estimates and the project schedule are inputs to which Project Cost Management process?

- A. Estimate Costs
- B. Control Costs
- C. Plan Cost Management
- D. Determine Budget

**Answer:** D

#### NEW QUESTION 151

The scope management plan and scope baseline are contained in:

- A. organizational process assets
- B. a requirements traceability matrix
- C. the project charter
- D. the project management plan

**Answer:** D

#### NEW QUESTION 153

A project requires a component with well-understood specifications. Performance targets are established at the outset, and the final contract price is determined after completion of all work based on the seller's performance. The most appropriate agreement with the supplier is:

- A. Cost Plus Incentive Fee (CPIF).
- B. Fixed Price Incentive Fee (FPIF).
- C. Cost Plus Award Fee (CPAF).
- D. Fixed Price with Economic Price Adjustment (FP-EPA).

**Answer:** B

#### NEW QUESTION 156

Which Control Stakeholder Engagement tool or technique allows the project manager to consolidate and facilitate distribution of reports?

- A. Information management systems
- B. Work performance reports
- C. Stakeholder analysis
- D. Data gathering and representation

**Answer:** A

#### NEW QUESTION 159

Tools and techniques used in Direct and Manage Project Work include:

- A. Process analysis and expert judgment
- B. Analytical techniques and a project management information system
- C. Performance reviews and meetings
- D. Expert judgment and meetings

**Answer:** D

#### NEW QUESTION 162

A project manager requesting industry groups and consultants to recommend project intervention is relying on:

- A. Communication model

- B. Stakeholder participatio
- C. Expert judgment
- D. Enterprise environmental factor

**Answer:** C

**NEW QUESTION 165**

Which Process Group includes the Manage Stakeholder Engagement process?

- A. Executing
- B. Planning
- C. Monitoring and Controlling
- D. Initiating

**Answer:** C

**NEW QUESTION 168**

In complex projects/ initiating processes should be completed:

- A. Within a work packag
- B. In each phase of the projec
- C. To estimate schedule constraint
- D. To estimate resource allocation

**Answer:** B

**NEW QUESTION 170**

An intentional activity to modify a nonconforming product or product component is called:

- A. defect repair
- B. work repair
- C. corrective action
- D. preventive action

**Answer:** A

**NEW QUESTION 174**

Correlated and contextualized information on how closely the scope is being maintained relative to the scope baseline is contained within:

- A. project documents update
- B. project management plan update
- C. change request
- D. work performance informatio

**Answer:** D

**NEW QUESTION 177**

Which element does a project charter contain?

- A. Management reserves
- B. Work breakdown structure
- C. Stakeholder list
- D. Stakeholder register

**Answer:** C

**NEW QUESTION 179**

Which type of risk diagram is useful for showing time ordering of events?

- A. Ishikawa
- B. Milestone
- C. Influence
- D. Decision tree

**Answer:** C

**NEW QUESTION 184**

During which process would stakeholders provide formal acceptance of the completed project scope?

- A. Perform Quality Control
- B. Verify Scope
- C. Control Scope
- D. Develop Schedule

**Answer:** B

#### NEW QUESTION 188

A given schedule activity is most likely to last four weeks. In a best-case scenario, the schedule activity is estimated to last two weeks. In a worst-case scenario, the schedule activity is estimated to last 12 weeks. Given these three estimates, what is the expected duration of the activity?

- A. Three weeks
- B. Four weeks
- C. Five weeks
- D. Six weeks

**Answer:** C

#### NEW QUESTION 190

Co-location is a tool and technique of:

- A. Develop Human Resource Pla
- B. Manage Project Tea
- C. Develop Project Tea
- D. Acquire Project Tea

**Answer:** C

#### NEW QUESTION 194

Types of internal failure costs include:

- A. inspection
- B. equipment and trainin
- C. lost busines
- D. reworking and scrappin

**Answer:** D

#### NEW QUESTION 199

In a weak matrix, the project managers role is:

- A. part-time
- B. full-time
- C. occasional
- D. unlimited

**Answer:** A

#### NEW QUESTION 200

Which of the following is an example of schedule compression?

- A. Activity sequencing
- B. Resource leveling
- C. Lead and lag adjusting
- D. Crashing

**Answer:** D

#### NEW QUESTION 203

Which of the following is an output of the Perform Integrated Change Control process?

- A. Project document updates
- B. Organizational process assets updates
- C. Change requests
- D. Deliverables

**Answer:** A

#### NEW QUESTION 205

When addressing roles and responsibilities, which item ensures that the staff has the skills required to complete project activities?

- A. Authority
- B. Role
- C. Competency
- D. Responsibility

**Answer:** C

#### NEW QUESTION 210

Which is the correct formula for calculating expected activity cost for three-point estimating?

- A.  $C_e = (C_0 + 6C_m + C_p)/4$
- B.  $C_e = (6C_0 + C_m + C_p)/4$
- C.  $C_e = (C_0 + 4C_m + C_p)/6$
- D.  $C_e = (C_0 + C_{\cdot} + 4C_p) / 6$

**Answer:** C

#### NEW QUESTION 211

In which Project Management Process Group is the project charter developed?

- A. Monitoring and Controlling
- B. Executing
- C. Initiating
- D. Planning

**Answer:** C

#### NEW QUESTION 213

Which can be used to determine whether a process is stable or has predictable performance?

- A. Matrix diagram
- B. Histogram
- C. Control chart
- D. Flowchart

**Answer:** C

#### NEW QUESTION 218

Which tool or technique is used in Manage Stakeholder Expectations?

- A. Stakeholder management strategy
- B. Communication methods
- C. Issue log
- D. Change requests

**Answer:** B

#### NEW QUESTION 221

Which of the following is a tool and technique used in the Develop Schedule process?

- A. Three-point estimates
- B. Resource leveling
- C. Precedence diagramming method
- D. Bottom-up estimating

**Answer:** B

#### NEW QUESTION 225

The definition of operations is a/an:

- A. organizational function performing the temporary execution of activities that produce the same product or provide repetitive service
- B. temporary endeavor undertaken to create a unique product, service, or result
- C. organization that provides oversight for an administrative area
- D. organizational function performing the ongoing execution of activities that produce the same product or provide repetitive service

**Answer:** D

#### NEW QUESTION 228

How many Project Management Process Groups are there?

- A. 3
- B. 4
- C. 5
- D. 6

**Answer:** C

#### NEW QUESTION 233

To please the customer, a project team member delivers a requirement which is uncontrolled. This is not part of the plan. This describes:

- A. scope creep
- B. a change request
- C. work performance information
- D. deliverable

**Answer:** A

**NEW QUESTION 236**

Which of the following strategic considerations often results in project authorization?

- A. Customer requests and/or issue resolution
- B. Stakeholder expectations and/or strategic opportunity (business need)
- C. Technological advancement and/or senior executive request
- D. Market demand and/or legal requirements

**Answer:** D

**NEW QUESTION 241**

Which of the following is an information gathering technique in Identify Risks?

- A. Influence diagrams
- B. Brainstorming
- C. Assumption analysis
- D. SWOT analysis

**Answer:** B

**NEW QUESTION 246**

Which piece of information is part of the WBS Dictionary?

- A. Responsible organization
- B. Change requests
- C. Validated deliverables
- D. Organizational process assets

**Answer:** A

**NEW QUESTION 248**

A project has a current cost performance index (CPI) of 1.25. To date, US\$10,000 have been spent on performing the project work. What is the earned value of the work completed to date?

- A. US\$S000
- B. US\$9500
- C. US\$10,000
- D. US\$12,500

**Answer:** D

**NEW QUESTION 249**

Cost baseline is an output of which of the following processes?

- A. Control Costs
- B. Determine Budget
- C. Estimate Costs
- D. Estimate Activity Resources

**Answer:** B

**NEW QUESTION 254**

To which process is work performance information an input?

- A. Administer Procurements
- B. Direct and Manage Project Execution
- C. Create WBS
- D. Perform Qualitative Risk Analysis

**Answer:** A

**NEW QUESTION 259**

Which process includes prioritizing risks for subsequent further analysis or action by assessing and combining their probability of occurrence and impact?

- A. Perform Qualitative Risk Analysis
- B. Perform Quantitative Risk Analysis
- C. Plan Risk Management
- D. Plan Risk Responses

**Answer:** A

**NEW QUESTION 263**

Activity resource requirements and the resource breakdown structure (RBS) are outputs of which Project Time Management process?

- A. Control Schedule
- B. Define Activities
- C. Develop Schedule
- D. Estimate Activity Resources

**Answer:** D

#### NEW QUESTION 265

What type of reward can hurt team cohesiveness?

- A. Sole-sum
- B. Win-lose
- C. Lose-win
- D. Partial-sum

**Answer:** B

#### NEW QUESTION 267

Which type of analysis systemically gathers and analyzes qualitative and quantitative information to determine which interests should be taken into account throughout the project?

- A. Product
- B. Cost-benefit
- C. Stakeholder
- D. Research

**Answer:** C

#### NEW QUESTION 268

Identifying major deliverables, deciding if adequate cost estimates can be developed, and identifying tangible components of each deliverable are all part of which of the following?

- A. Work breakdown structure
- B. Organizational breakdown structure
- C. Resource breakdown structure
- D. Bill of materials

**Answer:** A

#### NEW QUESTION 270

What is the function of a Project Management Office (PMO)?

- A. To focus on the coordinated planning, prioritization, and execution of projects and subprojects that are tied to the parent organizations or the client's overall business objective
- B. To coordinate and manage the procurement of projects relevant to the parent organization's business objectives and to administer the project charters accordingly
- C. To administer performance reviews for the project manager and the project team members and to handle any personnel and payroll issue
- D. To focus on the specified project objectives and to manage the scope, schedule, cost, and quality of the work package

**Answer:** A

#### NEW QUESTION 275

Which type of analysis would be used for the Plan Quality process?

- A. Schedule
- B. Checklist
- C. Assumption
- D. Cost-Benefit

**Answer:** D

#### NEW QUESTION 278

The Verify Scope process is primarily concerned with:

- A. formalizing acceptance of the completed project deliverable
- B. accuracy of the work deliverable
- C. formalizing approval of the scope statement
- D. accuracy of the work breakdown structure (WBS).

**Answer:** A

#### NEW QUESTION 283

What is the total float of the critical path?



- A. Can be any number
- B. Zero or positive
- C. Zero or negative
- D. Depends on the calendar

**Answer:** C

#### NEW QUESTION 285

The scope management plan is a subsidiary of which project document?

- A. Schedule management plan
- B. Project management plan
- C. Quality management plan
- D. Resource management plan

**Answer:** B

#### NEW QUESTION 288

Taking out insurance in relation to risk management is called what?

- A. Transference
- B. Avoidance
- C. Exploring
- D. Mitigation

**Answer:** A

#### NEW QUESTION 290

The Define Scope process is in which of the following Process Groups?

- A. Initiating
- B. Planning
- C. Monitoring and Controlling
- D. Executing

**Answer:** B

#### NEW QUESTION 292

Which of the following is a tool and technique for Estimate Activity Durations?

- A. Parametric estimating
- B. Monte Carlo analysis
- C. Alternatives analysis
- D. Bottom-up estimating

**Answer:** A

#### NEW QUESTION 293

Projects can be divided into phases to provide better management control. Collectively, what are these phases known as?

- A. Complete project phase
- B. Project life
- C. The project life cycle
- D. Project cycle

**Answer:** C

#### NEW QUESTION 298

Which of the following is an output of the Monitor and Control Project Work process?

- A. Change requests
- B. Performance reports
- C. Organizational process assets
- D. Project management plan

**Answer:** A

#### NEW QUESTION 299

The product scope description is used to: A. Gain stakeholders' support for the project.

- A. Progressively elaborate the characteristics of the product, service, or result
- B. Describe the project in great detail
- C. Define the process and criteria for accepting a completed product, service, or result

**Answer:** B

#### NEW QUESTION 302

What cost control technique is used to compare actual project performance to planned or expected performance?

- A. Cost aggregation
- B. Trend analysis
- C. Forecasting
- D. Variance analysis

**Answer:** D

#### NEW QUESTION 305

The procurement process that documents agreements and related documentation for future reference is known as:

- A. Plan Procurement
- B. Control Procurement
- C. Close Procurement
- D. Conduct Procurement

**Answer:** C

#### NEW QUESTION 306

Most experienced project managers know that:

- A. every project requires the use of all processes in the PMBO
- B. Guid
- C. there is no single way to manage a projec
- D. project management techniques are risk fre
- E. there is only one way to manage projects successfull

**Answer:** B

#### NEW QUESTION 308

What is the probability of occurrence if the risk rating is 0.56 and the impact if the risk does occur is very high (0.80)?

- A. 0.45
- B. 0.56
- C. 0.70
- D. 1.36

**Answer:** C

#### NEW QUESTION 310

The most commonly used type of precedence relationship in the precedence diagramming method (PDM) is:

- A. start-to-start (SS)
- B. start-to-finish (SF)
- C. finish-to-start (FS)
- D. finish-to-finish (FF)

**Answer:** C

#### NEW QUESTION 315

Projects are undertaken by an organization to support the:

- A. Product performanc
- B. Budget proces
- C. Collective capabilitie
- D. Organizational strateg

**Answer:** D

#### NEW QUESTION 318

The formal and informal interaction with others in an organization industry, or professional environment is known as:

- A. negotiation
- B. organizational theory
- C. meeting
- D. networking

**Answer:** D

#### NEW QUESTION 320

When an activity cannot be estimated with a reasonable degree of confidence, the work within the activity is decomposed into more detail using which type of estimating?

- A. Bottom-up
- B. Parametric
- C. Analogous
- D. Three-point

**Answer:** A

#### NEW QUESTION 322

Sharing good practices introduced or implemented in similar projects in the organization and/or industry is an example of:

- A. quality audits
- B. process analysis
- C. statistical sampling
- D. benchmarking

**Answer:** A

#### NEW QUESTION 326

An input of the Plan Procurement Management process is:

- A. Make-or-buy decision
- B. Activity cost estimate
- C. Seller proposal
- D. Procurement document

**Answer:** B

#### NEW QUESTION 328

When the business objectives of an organization change, project goals need to be:

- A. realigne
- B. performe
- C. improve
- D. controlle

**Answer:** A

#### NEW QUESTION 333

Requirements documentation will typically contain at least:

- A. Stakeholder requirements, staffing requirements, and transition requirement
- B. Business requirements, the stakeholder register, and functional requirement
- C. Stakeholder impact, budget requirements, and communications requirement
- D. Business objectives, stakeholder impact, and functional requirement

**Answer:** D

#### NEW QUESTION 336

Plan-do-check-act is also known as:

- A. prevention over inspectio
- B. statistical samplin
- C. management responsibility,
- D. continuous improvemen

**Answer:** D

#### NEW QUESTION 341

The risk shared between the buyer and seller is determined by the:

- A. assumption lo
- B. quality checklis
- C. risk registe
- D. contract typ

**Answer:** D

#### NEW QUESTION 346

Which of the following response strategies are appropriate for negative risks or threats?

- A. Share, Accept, Transfer, or Mitigate
- B. Exploit, Enhance, Share, or Accept
- C. Mitigate, Share, Avoid, or Accept
- D. Avoid, Mitigate, Transfer, or Accept

**Answer:** D

**NEW QUESTION 350**

Which of the following is a tool or technique used in the Acquire Project Team process?

- A. Networking
- B. Training
- C. Negotiation
- D. Issue log

**Answer:** C

**NEW QUESTION 351**

Administer Procurements is part of which Process Group?

- A. Planning
- B. Executing
- C. Monitoring and Controlling
- D. Closing

**Answer:** C

**NEW QUESTION 354**

A project manager at a publishing company decides to initiate the editing phase of the project as soon as each chapter is written. Which type of Sequence Activities tool and technique is involved, considering that there was a start-to-start relationship with a 15-day delay?

- A. Slack
- B. Float
- C. Lag
- D. Lead

**Answer:** C

**NEW QUESTION 355**

The completion of the project scope is measured against the:

- A. requirements documentatio
- B. project scope statemen
- C. project management pla
- D. work performance measurement

**Answer:** C

**NEW QUESTION 360**

In the basic communication model, which term refers to the method that is used to convey the message?

- A. Decode
- B. Encode
- C. Medium
- D. Noise

**Answer:** C

**NEW QUESTION 364**

How should a stakeholder who is classified as high power and low interest be grouped in a power/interest grid during stakeholder analysis?

- A. Keep satisfied
- B. Keep informed
- C. Manage closely
- D. Monitor

**Answer:** A

**NEW QUESTION 369**

The project has a current cost performance index of 0.80. Assuming this performance wi continue, the new estimate at completion is \$1000. What was the original budget at completion for the project?

- A. \$800
- B. \$1000
- C. \$1250
- D. \$1800

**Answer:** A

#### NEW QUESTION 372

Risk exists the moment that a project is:

- A. planne
- B. conceive
- C. chartere
- D. execute

**Answer:** B

#### NEW QUESTION 376

Which type of contract is a hybrid of both a cost-reimbursable and a fixed-price contract?

- A. Cost Plus Award Fee Contract (CPAF)
- B. Firm-Fixed -Price Contract (FFP)
- C. Time and Material Contract (T&M)
- D. Cost Plus Incentive Fee Contract (CPIF)

**Answer:** C

#### NEW QUESTION 378

One of the fundamental tenets of modern quality management states that quality is:

- A. planned, designed, and built i
- B. planned, designed, and inspected i
- C. built in, created, and reviewe
- D. built in, created, and standardize

**Answer:** A

#### NEW QUESTION 379

The cost of nonconformance in a project includes:

- A. testing
- B. rework
- C. inspections
- D. training

**Answer:** B

#### NEW QUESTION 382

Issue change requests and adapt approved changes into the project's scope, plans, and environment is an activity included in which of the following project management processes?

- A. Direct and Manage Project Execution
- B. Monitor and Control Project Work
- C. Perform Integrated Change Control
- D. Monitor and Control Risks

**Answer:** A

#### NEW QUESTION 387

Projects are authorized by which of the following individuals?

- A. Project managers
- B. Stakeholders
- C. Functional managers
- D. Sponsors

**Answer:** D

#### NEW QUESTION 389

Which of the following is an example of push communication?

- A. Intranet sites
- B. Video conferencing
- C. Knowledge repositories
- D. Press releases

**Answer:** D

#### NEW QUESTION 394

The person assigned by the performing organization to be responsible for achieving the project objectives is the:

- A. functional manager

- B. program manager
- C. project manager
- D. portfolio manager

**Answer:** D

**NEW QUESTION 399**

Organizations manage portfolios based on which of the following types of plans?

- A. Strategic
- B. Project
- C. Program
- D. Operational

**Answer:** A

**NEW QUESTION 404**

Create WBS is part of which of the following Knowledge Areas?

- A. Project Integration Management
- B. Project Scope Management
- C. Project Time Management
- D. Project Cost Management

**Answer:** B

**NEW QUESTION 409**

Which type of control tool identifies whether or not a process has a predictable performance?

- A. Cause and effect diagram
- B. Control Charts
- C. Pareto Chart
- D. Histogram

**Answer:** B

**NEW QUESTION 411**

Which technique is utilized in the Schedule Control process?

- A. Performance Measure
- B. Baseline Schedule
- C. Schedule Comparison
- D. Variance Analysis

**Answer:** D

**NEW QUESTION 414**

Which stakeholder communicates with higher levels of management to gather organizational support and promote project benefits?

- A. Portfolio manager
- B. Project sponsor
- C. Project manager
- D. Project management office

**Answer:** B

**NEW QUESTION 419**

Your project has an EV of 100 work-days, an AC of 120 work-days, and a PV of 80 work days. What should be your concern?

- A. There is a cost under ru
- B. There is a cost overru
- C. May not meet deadlin
- D. The project is 20 days behind schedul

**Answer:** B

**NEW QUESTION 420**

Which of the following inputs is required for the WBS creation?

- A. Project Quality Plan
- B. Project Schedule Network
- C. Project Management Software
- D. Project Scope Management Plan

**Answer:** D

#### NEW QUESTION 421

Quality and credibility of the qualitative risk analysis process requires that different levels of the risk's probabilities and impacts be defined is the definition of what?

- A. Risk breakdown structure (RBS)
- B. Risk probability and impact
- C. Qualitative risk analysis
- D. Risk response planning

**Answer:** B

#### NEW QUESTION 422

The traditional organization chart structure that can be used to show positions and relationships in a graphic top-down format is called a:

- A. Responsible, accountable, consult, and inform (RACI) char
- B. Matrix-based char
- C. Human resource char
- D. Hierarchical-type char

**Answer:** D

#### NEW QUESTION 424

Which of the following tools and techniques are utilized in the Close Project or Phase process?

- A. Project management information system
- B. Product analysis
- C. Expert judgment
- D. Inspection

**Answer:** C

#### NEW QUESTION 426

A car company authorized a project to build more fuel-efficient cars in response to gasoline shortages. With which of the following strategic considerations was this project mainly concerned?

- A. Market demand
- B. Legal requirements
- C. Strategic Opportunity
- D. Technological advance

**Answer:** A

#### NEW QUESTION 428

Which of the following are placed at selected points in the work breakdown structure (WBS) for performance measurement?

- A. Control accounts
- B. Milestones
- C. Management points
- D. Measurement points

**Answer:** A

#### NEW QUESTION 429

Which of the following outputs from the Schedule Control process aids in the communication of SV, SPI or any performance status to stakeholders?

- A. Performance organizations
- B. Schedule baselines
- C. Performance measurements
- D. Change requests

**Answer:** C

#### NEW QUESTION 431

Which technique is commonly used for the Quantitative Risk Analysis activity?

- A. Brainstorming
- B. Strategies for Opportunities
- C. Decision Tree Analysis
- D. Risk Data Quality Assessment

**Answer:** C

#### NEW QUESTION 434

Which is a tool used in monitoring and controlling project work?



- A. Work performance information
- B. Project management information system (PMIS)
- C. Activity duration estimates
- D. Scheduled network analysis

**Answer:** B

#### NEW QUESTION 437

Which of following could be organizational process assets?

- A. Historical information
- B. Industry standards
- C. Organization infrastructure
- D. Marketplace conditions

**Answer:** A

#### NEW QUESTION 438

In which process might you use risk reassessment as a tool and technique?

- A. Qualitative risk analysis
- B. Risk monitoring and control
- C. Monitor and control project work
- D. Risk response planning

**Answer:** B

#### NEW QUESTION 442

In which process group is the scope first defined?

- A. Initiating
- B. Planning
- C. Executing
- D. Controlling

**Answer:** A

#### NEW QUESTION 443

Activity resource requirements and resource breakdown structure are outputs from what Project Time Management process?

- A. Schedule Control
- B. Activity Definition
- C. Schedule Development
- D. Activity Resource Estimating

**Answer:** D

#### NEW QUESTION 448

A Project Management Office (PMO) manages a number of aspects, including what?

- A. Project scope, schedule, cost, and quality of the products of the work packages
- B. Central coordinator of communication management across projects, and for the delivery of specific project objectives, organization opportunity assessment
- C. Assigns project resources to best meet project objectives
- D. Overall risk, overall opportunity and interdependencies among projects

**Answer:** D

#### NEW QUESTION 449

Cost aggregation is typically performed by aggregating work packages in accordance with the:

- A. Program evaluation and review technique (PERT).
- B. Cost of quality (COQ).
- C. Rough order of magnitude (ROM).
- D. Work breakdown structure (WBS).

**Answer:** D

#### NEW QUESTION 453

Which process occurs within the Monitoring and Controlling Process Group?

- A. Cost Control
- B. Quality Planning
- C. Quantitative Risk Analysis
- D. Cost Budgeting

**Answer:** A

#### NEW QUESTION 455

Which of the following is an example of a technique used in quantitative risk analysis?

- A. Sensitivity analysis
- B. Probability and impact matrix
- C. Risk data quality assessment
- D. Risk categorization

**Answer:** A

#### NEW QUESTION 459

What is Project Portfolio Management?

- A. Management of a project by dividing the project into more manageable sub-project
- B. Management of a project by utilizing a portfolio of general management skills, such as planning, organizing, staffing, executing and controlling
- C. Management of all projects undertaken by a company
- D. Management of a collection of projects that are grouped together to facilitate effective management and meet strategic business objectives

**Answer:** D

#### NEW QUESTION 464

Which of the following is a tool and technique for activity duration estimating?

- A. Parametric estimating
- B. Monte Carlo analysis
- C. Top-down estimating
- D. Bottom-up estimating

**Answer:** A

#### NEW QUESTION 465

Which is a tool or technique used in scope definition?

- A. Templates, forms, and standards
- B. Change requests
- C. Stakeholder analysis
- D. Project assumptions

**Answer:** C

#### NEW QUESTION 466

Which of the following is the correct network diagram for the table?

- A. Begin-A-C-D-E-End-B-D
- B. Begin-A-B-C-D-E-End
- C. Begin-A-B-D-E-End A-C-D
- D. Begin-A-C-D-E-End-B-C

**Answer:** A

#### NEW QUESTION 469

Projects are separated into phases or subprojects; these phases include:

- A. feasibility study, concept development, design, and prototyping
- B. initiate, plan, execute, and monitor
- C. Develop Charter, Define Activities, Manage Stakeholder Expectations, and Report Performance
- D. Identify Stakeholders, develop concept, build, and test

**Answer:** A

#### NEW QUESTION 474

In which type of contract are the performance targets established at the onset and the final contract price determined after completion of all work based on the seller's performance?

- A. Firm-Fixed-Price (FFP)
- B. Fixed Price with Economic Price Adjustments (FP-EPA)
- C. Fixed-Price-Incentive-Fee (FPIF)
- D. Cost Plus Fixed Fee (CPFF)

**Answer:** C

#### NEW QUESTION 476

Which of the following is an input to the Develop Project Charter process?

- A. Work performance information
- B. Project management plan
- C. Business case
- D. Change requests

**Answer:** C

#### NEW QUESTION 477

The diagram below is an example of a:

- A. Risk breakdown structure (RBS).
- B. Project tea
- C. SWOT Analysi
- D. Work breakdown structure (WBS).

**Answer:** A

#### NEW QUESTION 482

Who is responsible for initiating a project?

- A. Project sponsor
- B. Project manager
- C. Program manager
- D. Project management office (PMO)

**Answer:** A

#### NEW QUESTION 484

Activity cost estimates are quantitative assessments of the probable costs required to:

- A. Create WB
- B. complete project wor
- C. calculate cost
- D. Develop Project Management Pla

**Answer:** B

#### NEW QUESTION 486

Which of the following is a complete set of indexed contract documentation, including the closed contract?

- A. Procurement package
- B. Negotiated settlements
- C. Procurement file
- D. Procurement management plan

**Answer:** C

#### NEW QUESTION 488

Which of the following buffers protects the target finish date from slippage along the critical chain?

- A. Critical buffer
- B. Project buffer
- C. Duration buffer
- D. Feeding buffer

**Answer:** B

#### NEW QUESTION 490

What are the components of the “triple constraint”?

- A. Scope, time, requirements
- B. Resources, time, cost
- C. Scope, management, cost
- D. Scope, time, cost

**Answer:** D

#### NEW QUESTION 491

Which tool is used to develop technical details within the project management plan?

- A. Expert Judgment
- B. Project Management Methodology
- C. Project Management Information

D. Project Selection Methods

**Answer:** A

**NEW QUESTION 494**

Ensuring that projects and programs are reviewed to prioritize resource allocation is a focus of which of the following?

- A. Project management
- B. Program management
- C. Portfolio management
- D. Relationship management

**Answer:** C

**NEW QUESTION 498**

Which activity is an input to the select sellers process?

- A. Organizational process assets
- B. Resource availability
- C. Change control process
- D. Team performance assessment

**Answer:** A

**NEW QUESTION 499**

Which of the following methods is a project selection technique?

- A. Flowcharting
- B. Earned value
- C. Cost-benefit analysis
- D. Pareto analysis

**Answer:** C

**NEW QUESTION 504**

The probability and impact matrix is primarily used to:

- A. Quantify risk issues for trends during a quality audit
- B. Develop a risk register for risk planning
- C. Evaluate each risk's importance and priority during Perform Qualitative Risk Analysis
- D. Define risk and compare impacts during Perform Quantitative Risk Analysis

**Answer:** C

**NEW QUESTION 505**

Which of the following is an estimating technique that uses the values of parameters from previous similar projects for estimating the same parameter or measure for a current project?

- A. Reserve analysis
- B. Three-point estimating
- C. Parametric estimating
- D. Analogous estimating

**Answer:** D

**NEW QUESTION 507**

The group technique that enhances brainstorming with a voting process used to rank the most useful ideas for prioritization is called the:

- A. majority rule technique
- B. nominal group technique
- C. Delphi technique,
- D. idea/mind mapping technique

**Answer:** B

**NEW QUESTION 509**

Prototype development may be used as a tool for which of the following risk response strategies?

- A. Avoid
- B. Accept
- C. Mitigate
- D. Exploit

**Answer:** C

**NEW QUESTION 514**

Which is an output from Distribute Information?

- A. Earned value analysis
- B. Trend analysis
- C. Project records
- D. Performance reviews

**Answer:** C

**NEW QUESTION 516**

Which of the following is a strategy to deal with positive risks or opportunities?

- A. Mitigate
- B. Transfer
- C. Exploit
- D. Avoid

**Answer:** C

**NEW QUESTION 518**

Which statement is true about the project management body of knowledge?

- A. Recognized by every project manager
- B. Constantly evolving
- C. The sum of all knowledge related to project management
- D. A sum of knowledge that should be applied on every project

**Answer:** B

**NEW QUESTION 519**

The initial development of a Project Scope Management plan uses which technique?

- A. Alternatives identification
- B. Scope decomposition
- C. Expert judgment
- D. Product analysis

**Answer:** C

**NEW QUESTION 521**

Which of the following is a project constraint?

- A. Twenty-five percent staff turnover is expected
- B. The technology to be used is cutting-edge
- C. Project leadership may change due to volatile political environment
- D. The product is needed in 250 days

**Answer:** D

**NEW QUESTION 524**

An input to the Estimate Activity Resources process is:

- A. Activity resource requirement
- B. Published estimating data
- C. Resource calendar
- D. Resource breakdown structure (RBS).

**Answer:** C

**NEW QUESTION 525**

Which is one of the determining factors used to calculate CPI?

- A. EV
- B. SPI
- C. PV
- D. ETC

**Answer:** A

**NEW QUESTION 526**

What is project management?

- A. A logical grouping of project management inputs, outputs, tools, and techniques
- B. Applying knowledge, skills, tools, and techniques to project activities to meet the project requirements

- C. Launching a process that can result in the authorization of a new project
- D. A formal, approved document that defines how the project is executed, monitored, and controlled

**Answer:** B

#### NEW QUESTION 527

Which of the following is an output of the Conduct Procurements process?

- A. Project statement of work
- B. Selected sellers
- C. Risk register updates
- D. Teaming agreements

**Answer:** B

#### NEW QUESTION 531

Which of the following is an input to the Perform Qualitative Risk Analysis process?

- A. Risk register
- B. Risk data quality assessment
- C. Risk categorization
- D. Risk urgency

**Answer:** A

#### NEW QUESTION 535

Managing procurement relationships and monitoring contract performance are part of which process?

- A. Conduct Procurements
- B. Plan Procurements
- C. Administer Procurements
- D. Close Procurements

**Answer:** C

#### NEW QUESTION 537

In which type of organizational structure are staff members grouped by specialty?

- A. Functional
- B. Projectized
- C. Matrix
- D. Balanced

**Answer:** A

#### NEW QUESTION 538

Another name for an Ishikawa diagram is:

- A. cause and effect diagra
- B. control char
- C. flowchar
- D. histogra

**Answer:** A

#### NEW QUESTION 543

Which of the following correctly explains the term "progressive elaboration"?

- A. Changing project specifications continuously
- B. Elaborate tracking of the project progress
- C. Elaborate tracking of the project specifications with a change control system
- D. Project specifications becoming more explicit and detailed as the project progresses

**Answer:** D

#### NEW QUESTION 545

A project has an EV of 100 workdays, an AC of 120 workdays, and a PV of 80 workdays. What should be the concern?

- A. There is a cost underru
- B. There is a cost overru
- C. The project may not meet the deadlin
- D. The project is 20 days behind schedul

**Answer:** B

#### NEW QUESTION 547

An input to the Perform Quantitative Risk Analysis process is the:

- A. quality management pla
- B. project management pla
- C. communications management pla
- D. schedule management pla

**Answer:** D

#### NEW QUESTION 551

A method to manage stakeholder expectations in the scope statement is to clearly:

- A. state the guiding principles of the organizatio
- B. identify alternatives to generate different approache
- C. state what is out of scop
- D. outline the results of the Delphi techniqu

**Answer:** C

#### NEW QUESTION 554

Which of the following is an example of the simplest fixed-price contract?

- A. Purchase requisition
- B. Purchase order
- C. Verbal agreement
- D. Request for quote

**Answer:** B

#### NEW QUESTION 559

Change requests, project management plan updates, project document updates, and organizational process assets updates are all outputs of which project management process?

- A. Plan Risk Responses
- B. Manage Stakeholder Expectations
- C. Define Scope
- D. Report Performance

**Answer:** B

#### NEW QUESTION 563

Which of the following terms indicates a deliverable-oriented hierarchical decomposition of the project work?

- A. WBS directory
- B. Activity list
- C. WBS
- D. Project schedule

**Answer:** C

#### NEW QUESTION 567

Which of the following processes audits the quality requirements and the results from quality control measures to ensure appropriate quality standards and operational definitions are used?

- A. Perform Quality Control
- B. Quality Metrics
- C. Perform Quality Assurance
- D. Plan Quality

**Answer:** C

#### NEW QUESTION 569

As part of a mid-project evaluation, the project sponsor has asked for a forecast of the total project cost. What should be used to calculate the forecast?

- A. BAC
- B. EAC
- C. ETC
- D. WBS

**Answer:** B

#### NEW QUESTION 574

The project management processes presented in the PMBOK Guide.should:



- A. always be applied uniforml
- B. be selected as appropriate by the sponso
- C. be selected as appropriate by the project tea
- D. be applied based on ISO guideline

**Answer:** C

#### NEW QUESTION 575

Organizational planning impacts projects by means of project prioritization based on risk, funding, and an organizations:

- A. Budget plan
- B. Resource plan
- C. Scope plan
- D. Strategic plan

**Answer:** D

#### NEW QUESTION 580

What are the formal and informal policies, procedures, and guidelines that could impact how the project's scope is managed?

- A. Organizational process assets
- B. Enterprise environmental factors
- C. Project management processes
- D. Project scope management plan

**Answer:** A

#### NEW QUESTION 582

Which is one of the major outputs of Sequence Activities?

- A. Responsibility assignment matrix (RAM)
- B. Work breakdown structure (WBS) update
- C. Project schedule network diagram
- D. Mandatory dependencies list

**Answer:** C

#### NEW QUESTION 587

Which of the following is a means of reaching a group decision in which everyone agrees on a single course of action?

- A. Dictatorship
- B. Majority
- C. Plurality
- D. Unanimity

**Answer:** D

#### NEW QUESTION 589

Which of the following are examples of interactive communication?

- A. Intranet sites
- B. Voice mails
- C. Video conferences
- D. Press releases

**Answer:** C

#### NEW QUESTION 594

The CPI is .92, and the EV is US\$172,500. What is the actual cost of the project?

- A. US\$158,700
- B. US\$172,500
- C. US\$187,500
- D. US\$245,600

**Answer:** C

#### NEW QUESTION 595

The Cost Management processes and their associated tools and techniques are usually selected during which of the following?

- A. Project finance management
- B. Project cost estimation
- C. Project life cycle definition
- D. Project plan development

**Answer:** C

**NEW QUESTION 600**

The project governance approach should be described in the:

- A. change control plan
- B. project scope
- C. statement of work
- D. project management plan

**Answer:** D

**NEW QUESTION 604**

The organizational process assets that are of particular importance to Plan Communications are:

- A. Formal plans and procedures
- B. Lessons learned and historical information
- C. Guidelines and knowledge bases
- D. Stakeholder positions and their influence

**Answer:** B

**NEW QUESTION 606**

.....

## THANKS FOR TRYING THE DEMO OF OUR PRODUCT

Visit Our Site to Purchase the Full Set of Actual PMI-001 Exam Questions With Answers.

We Also Provide Practice Exam Software That Simulates Real Exam Environment And Has Many Self-Assessment Features. Order the PMI-001 Product From:

<https://www.2passeasy.com/dumps/PMI-001/>

## Money Back Guarantee

### PMI-001 Practice Exam Features:

- \* PMI-001 Questions and Answers Updated Frequently
- \* PMI-001 Practice Questions Verified by Expert Senior Certified Staff
- \* PMI-001 Most Realistic Questions that Guarantee you a Pass on Your FirstTry
- \* PMI-001 Practice Test Questions in Multiple Choice Formats and Updatesfor 1 Year