


PRINCE2-Foundation Dumps

PRINCE2 Foundation exam

<https://www.certleader.com/PRINCE2-Foundation-dumps.html>



NEW QUESTION 1

- (Exam Topic 2)

Which is a purpose of the 'initiating a project' process?

- A. To ensure the project has a sound basis before asking the project board to authorize the project
- B. To authorize the stage plan for the next management stage of the project
- C. To establish a contract between the project management team and the commissioning organization
- D. To ensure that prerequisites are in place before starting the project

Answer: A

NEW QUESTION 2

- (Exam Topic 2)

How does applying the 'focus on products' principle help to ensure that stakeholder expectations are met?

- A. By providing a common understanding of the products required
- B. By providing the tolerances for the project manager's objectives
- C. By providing roles descriptions for the project management team
- D. By providing the justification for the project

Answer: A

NEW QUESTION 3

- (Exam Topic 2)

Which is a true statement about acceptance criteria?

- A. Acceptance criteria are used to produce the customer's quality expectations
- B. Acceptance criteria are less specific and precise than customer's quality expectations
- C. Once agreed, acceptance criteria CANNOT be changed
- D. Acceptance criteria should be agreed between the customer and the supplier

Answer: D

NEW QUESTION 4

- (Exam Topic 2)

How does the project board use the 'manage by stages' principle to control the project?

- A. By approving the project management team
- B. By reviewing project viability at defined intervals
- C. By ensuring that the benefits are managed and controlled
- D. By reviewing previous project closure documentation

Answer: B

Explanation:

Reference

http://prince2.wiki/Manage_by_stages

NEW QUESTION 5

- (Exam Topic 2)

Which is part of quality control?

- A. Undertake quality reviews
- B. Write Product Descriptions
- C. Provide assurance that the project is being conducted properly
- D. Document the customer's quality expectations

Answer: A

NEW QUESTION 6

- (Exam Topic 2)

Which is created during the Starting up a Project process?

- A. Project mandate
- B. Project management team role descriptions
- C. Communication Management Strategy
- D. Quality Register

Answer: B

NEW QUESTION 7

- (Exam Topic 2)

According to the 'defined roles and responsibilities' principle, what must be represented in the project management team?

- A. Project board, project manager and project assurance roles
- B. Directing, managing and delivering levels
- C. Business, user and supplier interests
- D. Corporate, programme management or the customer parties

Answer: C

Explanation:

Reference
http://prince2.wiki/Define_roles_and_responsibilities

NEW QUESTION 8

- (Exam Topic 2)

According to PRINCE2, why might there be more than one business case for a project?

- A. There may be more than one management stage in the project
- B. The project may be in a commercial environment with a number of suppliers
- C. There may be more than one work package being delivered in the project
- D. The project may be in a programme environment

Answer: B

Explanation:

Reference <https://www.prince2primer.com/prince2-practitioner-questions-answers-business-case/>

NEW QUESTION 9

- (Exam Topic 2)

Which are benefits of using PRINCE2?

- * 1. It removes the need for activity-based planning
- * 2. It promotes learning and continuous improvement
- * 3. It can be applied to any type of project
- * 4. It defines specific leadership and other interpersonal skills required

- A. 1 and 2
- B. 2 and 3
- C. 3 and 4
- D. 1 and 4

Answer: B

Explanation:

Reference <https://www.axelos.com/best-practice-solutions/prince2/key-benefits-of-prince2>

NEW QUESTION 10

- (Exam Topic 2)

Which is a step in the recommended approach to 'defining and analyzing the products'?

- A. Preparing estimates
- B. Designing a plan
- C. Writing a project product description
- D. Identifying activities and dependencies

Answer: B

Explanation:

Reference <http://prince2.wiki/Plans>

NEW QUESTION 10

- (Exam Topic 2)

Which is a purpose of a lessons log?

- A. To record any lessons that are raised in checkpoint reports
- B. To document that corrective action is being taken
- C. To escalate lessons to the project board
- D. To raise improvements with project assurance

Answer: A

Explanation:

Reference <https://mplaza.pm/prince2-lessons-log-template/>

NEW QUESTION 15

- (Exam Topic 2)

Which theme provides all management levels within the project management team with mechanisms for monitoring and control?

- A. Progress
- B. Change

- C. Organization
- D. Quality

Answer: A

Explanation:

Reference <https://www.whatisprince2.net/prince2-theme-progress.php>

NEW QUESTION 17

- (Exam Topic 2)

Which is an objective of the 'directing a project' process?

- A. To tailor the project's products and roles so that the project suits the circumstances
- B. To respond to the project mandate by starting up a project
- C. To provide an interface between the project and corporate management
- D. To ensure the stage products are delivered to the stated quality standards

Answer: C

Explanation:

Reference:

<https://www.greycampus.com/opencampus/prince-2-practitioner/purpose-of-directing-a-project-process-in-princ>

NEW QUESTION 20

- (Exam Topic 2)

Which describes risk probability?

- A. Level of risks which the project can tolerate before escalating to the Project Board
- B. Probable effect on the project delivering its objectives
- C. Timeframe within which the risk may occur
- D. A measure of the likelihood of the risk occurring

Answer: D

NEW QUESTION 24

- (Exam Topic 2)

How should the "managing a stage boundary" process be used towards the end of a project's final delivery stage?

- A. To plan the activities of the closing a project' process
- B. To implement any exception plan requests from the project board
- C. To create a benefits management approach for corporate, programme management or the customer
- D. To review an issue received from a team manager

Answer: A

NEW QUESTION 28

- (Exam Topic 2)

Which is a factor when deciding the duration of a management stage?

- A. The work packages to be delivered
- B. The level of risk in the project
- C. The cost of the stage
- D. The number of products to be produced in the project

Answer: B

Explanation:

Reference <https://www.prince2primer.com/the-design-of-prince2-management-stages/>

NEW QUESTION 32

- (Exam Topic 2)

Which is a purpose of a Lessons Log?

- A. Note any lessons that are raised in Checkpoint Reports
- B. Record that corrective action is being taken
- C. Escalate lessons to the Project Board
- D. Raise improvements with Project Assurance

Answer: A

NEW QUESTION 34

- (Exam Topic 2)

What is a goal of the 'implement' step within the recommended risk management procedure?

- A. To prepare specific management responses to identified risks
- B. To monitor the effectiveness of actioned risk responses

- C. To estimate the risk to the project in terms of probability and impact
- D. To communicate information related to the risks faced by the project

Answer: C

NEW QUESTION 39

- (Exam Topic 2)

What must be done for a project to be a PRINCE2 project?

- A. The project must form part of a programme or portfolio
- B. The project must meet the minimum requirements for applying the themes
- C. The project must use the recommended approach to planning
- D. The project roles must be combined wherever possible

Answer: A

NEW QUESTION 44

- (Exam Topic 2)

Which is a purpose of the 'initiating a project' process?

- A. To decide if it is worthwhile to initiate a project
- B. To decide on the project approach
- C. To establish solid foundations for a project
- D. To identify the number of work packages required

Answer: C

Explanation:

Reference

http://prince2.wiki/Initiating_a_Project#Objective

NEW QUESTION 47

- (Exam Topic 2)

Identify the missing word in the following sentence.

A project's [?] are the measurable improvements resulting from the outcomes achieved through the use of the project's outputs.

- A. benefits
- B. dis-benefits
- C. issues
- D. risks

Answer: A

Explanation:

A Benefit is the measurable improvement resulting from an outcome that is perceived as an advantage by one or more stakeholders.

Reference

<http://p2.tech-academy.co.uk>

NEW QUESTION 52

- (Exam Topic 2)

What should the 'managing product delivery' process ensure?

- * 1. That the planned products meet their quality criteria
- * 2. That the stage plan is kept up to date
- * 3. That the project board is provided with progress information
- * 4. That the planned products are delivered within tolerance

- A. 1 and 2
- B. 2 and 3
- C. 3 and 4
- D. 1 and 4

Answer: C

Explanation:

Reference

http://prince2.wiki/Managing_Product_Delivery

NEW QUESTION 55

- (Exam Topic 2)

What must be included in the risk management approach, as a minimum requirement for applying the risk theme?

- A. A description of the risk management procedure
- B. An explanation of the company's risk appetite
- C. The names of the assigned actionees for each risk
- D. Estimations of the likelihood and impact of risks

Answer: A

Explanation:

Reference <https://www.prince2primer.com/prince2-2017-risk-theme-changes/>

NEW QUESTION 57

- (Exam Topic 2)

What is an advantage of dividing the project into stages?

- A. Detailed plans can be prepared closer to the time events will take place
- B. the project board can delegate management of the project to team managers
- C. The project can be authorized by the project manager on a stage by stage basis
- D. The project brief can be updated towards the end of each stage

Answer: A

NEW QUESTION 61

- (Exam Topic 2)

The application of which principle helps to define what should be included in a project?

- A. Defined roles and responsibilities
- B. Focus on products
- C. Manage by stages
- D. Continued business justification

Answer: C

NEW QUESTION 65

- (Exam Topic 2)

Identify the missing words in the following sentence.

The six aspects of project performance to be managed are [?] costs, timescales and scope.

- A. benefits, change, risk,
- B. benefits, quality, risk,
- C. change, quality, risk,
- D. benefits, change, quality,

Answer: B

Explanation:

Reference:

http://prince2.wiki/Introduction:_The_PRINCE2_Foundation_Training_Manual

NEW QUESTION 66

- (Exam Topic 2)

Which is a purpose of an End Project Report?

- A. Identify individuals or groups that need to be told that the project is coming to an end
- B. Review how well the project performed against the Project Initiation Documentation used to authorize it
- C. Identify individuals or groups that are responsible for measuring the expected benefits after the project has closed
- D. Ensure that key project information is archived and made secure

Answer: B

NEW QUESTION 70

- (Exam Topic 2)

Which is a purpose of a quality register?

- A. To record cross-references to issues relating to the quality of the products
- B. To record the date a completed work package was received
- C. To provide the status of quality activities carried out for completed products
- D. To capture quality concerns about completed products

Answer: B

NEW QUESTION 71

- (Exam Topic 2)

Which statement defines a risk?

- A. A certain event occurring in the future that will have a negative impact on the project's objectives
- B. An event that has already occurred that the Project Manager must deal with immediately
- C. An uncertain event, or set of events that, should it or they occur, will have an effect on the achievement of objectives
- D. An uncertain event, or set of events that, should it or they occur, will be automatically escalated to the Project Board for a response

Answer: C

NEW QUESTION 74

- (Exam Topic 2)

To meet the minimum requirements for applying the progress theme, what must be considered?

- A. How lessons will be learned
- B. How time-driven reports will be produced
- C. Which management products will be baselined
- D. Who is responsible for reporting on progress

Answer: B

Explanation:

Reference

<http://prince2.wiki/Themes>

NEW QUESTION 79

- (Exam Topic 2)

Which describes a risk effect?

- A. The uncertainty expressed as a negative or favourable occurrence
- B. The issue which is affecting the project and has resulted in a risk
- C. The impact(s) on the project objectives should the threat or opportunity occur
- D. The change in the status of a risk in response to actions taken to control it

Answer: C

NEW QUESTION 81

- (Exam Topic 2)

Which are reasons for a benefits management approach?

- * 1. To state how improvements will be measured
- * 2. To confirm that the benefits are realized
- * 3. To estimate the costs of improvement
- * 4. To define the reason for delivering the improvement

- A. 1 and 2
- B. 2 and 3
- C. 3 and 4
- D. 1 and 4

Answer: AB

NEW QUESTION 86

- (Exam Topic 2)

Which is an objective of the 'starting up a project' process?

- A. To approve the initiation stage
- B. To select the project mandate
- C. To define the project quality management approach
- D. To appoint the project management team

Answer: A

Explanation:

Reference

http://prince2.wiki/Starting_Up_a_Project#Purpose

NEW QUESTION 89

- (Exam Topic 2)

Which is a true statement about PRINCE2 event-driven controls?

- A. Event-driven controls take place at predefined periodic intervals
- B. Event-driven controls are produced at the frequency defined in a Work Package
- C. Event-driven controls are used for decision making
- D. Checkpoint Reports are event-driven controls

Answer: C

NEW QUESTION 91

- (Exam Topic 2)

How many tasks does the product-based planning technique describe?

- A. One
- B. Two
- C. Three
- D. Four

Answer: D

NEW QUESTION 94

- (Exam Topic 2)

Identify the missing word(s) in the following sentence. The Quality theme provides a set of rules and procedures which ensure that the [?] created meet(s) the needs of the business.

- A. controls
- B. products
- C. project management team
- D. stages

Answer: B

NEW QUESTION 95

- (Exam Topic 2)

Which is a benefit of using PRINCE2?

- A. It promotes consistency of project work and the ability to reuse project assets.
- B. It includes techniques for critical path analysis and earned value analysis
- C. It enables a project manager to be accountable for the success of a project
- D. It prevents any changes once the scope of a project has been agreed

Answer: A

NEW QUESTION 97

- (Exam Topic 2)

Which is part of quality control?

- A. Document the project's acceptance criteria in the Project Product Description
- B. Define the quality responsibilities of those involved in the production of the products
- C. Produce quality records to show that the planned quality activities have been carried out
- D. Maintain the corporate organization's quality management system

Answer: C

NEW QUESTION 100

- (Exam Topic 2)

How often should the 'controlling a stage' process be used during a project?

- A. Once, for the whole project
- B. For each delivery stage in the project
- C. Whenever the project board meets
- D. Twice, for initiation and for the rest of the project

Answer: B

NEW QUESTION 105

- (Exam Topic 2)

Which is a purpose of the Risk theme?

- A. Establish a method for the implementation of continuous improvement during the project
- B. Identify, assess and control problems that have occurred
- C. Provide the Project Board with a time-driven control to capture all project risks
- D. Establish a cost-effective procedure to identify, assess and control risks

Answer: D

NEW QUESTION 109

- (Exam Topic 2)

According to PRINCE2, which characteristic is necessary for an effective project board?

- A. An ability to delegate
- B. An attention to detail
- C. A calm management style
- D. A 'problem-solving' approach

Answer: A

Explanation:

Reference <https://www.prince2primer.com/project-board/>

NEW QUESTION 113

- (Exam Topic 2)

Who represents the three project interests on a project?

- A. Project manager
- B. Project support

- C. External project stakeholders
- D. Project board

Answer: D

Explanation:

Reference

http://prince2.wiki/Organization#Three_Project_Interests

NEW QUESTION 116

- (Exam Topic 2)

Which risk response is applied on a pain/gain basis?

- A. Share
- B. Accept
- C. Exploit
- D. Enhance

Answer: A

Explanation:

Reference <https://www.prince2primer.com/prince2-2017-risk-responses-and-planning/>

NEW QUESTION 119

- (Exam Topic 2)

Which report must be used to inform the project board of a predicted deviation from agreed stage limits?

- A. End stage report
- B. Checkpoint report
- C. Highlight report
- D. Exception report

Answer: D

NEW QUESTION 120

- (Exam Topic 2)

Identify the missing word in the following sentence.

The PRINCE2 method addresses project management with four integrated elements: principles, themes, [?] and tailoring PRINCE2 to the project environment.

- A. activities
- B. processes
- C. products
- D. quality

Answer: B

Explanation:

Reference

<http://www.innolead.co.bw/index.php/inno-content/cid/27/prince2/>

NEW QUESTION 121

- (Exam Topic 2)

When is the 'managing a stage boundary' process used?

- A. Immediately after the project board has authorized the previous stage
- B. Immediately after the project board has authorized the next stage
- C. Near the end of each stage
- D. Near the end of delivery stages

Answer: D

NEW QUESTION 123

- (Exam Topic 2)

Which of the following refers to the actions identified to bring a situation to a level where exposure to a risk is acceptable?

- A. Risk category
- B. Risk description
- C. Risk response
- D. Risk status

Answer: C

NEW QUESTION 124

- (Exam Topic 2)

Identify the missing words in the following sentence.

The 'managing product delivery' process provides a controlled link between [?] and a project manager.

- A. project assurance
- B. the project board
- C. the corporate, programme management or the customer
- D. a team manager

Answer: D

NEW QUESTION 126

- (Exam Topic 2)

Who is responsible for documenting any tailoring of the business case theme?

- A. Executive
- B. Business project assurance
- C. Project manager
- D. Corporate management

Answer: C

NEW QUESTION 131

- (Exam Topic 2)

Which is a minimum requirement for applying the business case theme?

- A. To provide statements of actual benefits at benefits reviews
- B. To report on project performance at project closure
- C. To define the actions required to confirm the project's benefits are realized
- D. To monitor changes to the project plan to identify exceptions

Answer: D

Explanation:

Reference <https://www.whatisprince2.net/prince2-theme-business-case.php>

NEW QUESTION 135

- (Exam Topic 2)

Which role is responsible for creating Checkpoint Reports?

- A. Senior Supplier
- B. Team Manager
- C. Change Authority
- D. Project Support

Answer: B

NEW QUESTION 139

- (Exam Topic 2)

Which is a minimum requirement for applying the quality theme?

- A. To define the project's approach to quality control
- B. To undertake independent audits of the project throughout the project
- C. To apply the recommended quality review technique
- D. To define the project's approach to quality assurance

Answer: A

NEW QUESTION 142

- (Exam Topic 2)

Which statement about project roles is CORRECT?

- A. The project organization must be defined using the roles and responsibilities in PRINCE2
- B. The project team structure defined in PRINCE2 must be used, but other roles may be added
- C. The project board roles defined in PRINCE2 must be used, but other roles can be defined as required
- D. Any role can be defined as required the responsibilities defined in PRINCE2 are fulfilled

Answer: C

NEW QUESTION 144

- (Exam Topic 2)

Which of the following statements about lines of authority and reporting are true?

- * 1. The Project Manager has day-to-day control for a management stage within the limits laid down by the Project Board.
- * 2. If a Team Manager forecasts a deviation beyond Work Package tolerances, this should be referred to the Project Manager.

- A. Only 1 is true
- B. Only 2 is true
- C. Both 1 and 2 are true

D. Neither 1 or 2 are true

Answer: C

NEW QUESTION 146

- (Exam Topic 2)

What information about benefits management must be documented to meet the minimum requirements for applying the business case theme?

- A. The senior user's responsibilities for realizing benefits
- B. Statements of actual versus forecast benefits at reviews
- C. The management actions needed to ensure benefits are realized
- D. No specific documents related to benefits are necessary

Answer: A

NEW QUESTION 148

- (Exam Topic 2)

What may be funded from a risk budget?

- A. Corrections required due to off-specifications
- B. Impact analysis of requests for change
- C. Implementation of a fallback plan
- D. Preparation of the risk management approach

Answer: C

Explanation:

Reference

http://prince2.wiki/Risk#Risk_Budget

NEW QUESTION 150

- (Exam Topic 2)

What information should be recorded in the quality register?

- A. Planned activities to determine whether the products are fit for purpose
- B. Potential threats to the project's objectives and how they will be managed
- C. Lessons that the project will capture and use during the project
- D. Off-specifications that will occur during the project

Answer: C

Explanation:

Reference <https://mplaza.pm/prince2-quality-register-template/>

NEW QUESTION 154

- (Exam Topic 2)

Which are advantages of a clear end to a project?

- * 1. No further costs will be incurred by the project
- * 2. Project products will be transferred to operations and support
- * 3. All benefits will have been achieved
- * 4. The project brief will be re-baselined

- A. 1 and 2
- B. 2 and 3
- C. 3 and 4
- D. 1 and 4

Answer: A

Explanation:

Reference

http://prince2.wiki/Closing_a_Project

NEW QUESTION 158

- (Exam Topic 2)

What problem may occur if projects are not aligned with corporate business strategy?

- A. The control of projects may be poor
- B. The outputs may be of poor quality
- C. The objectives of different projects may overlap
- D. The project management approaches used may differ

Answer: D

NEW QUESTION 163

- (Exam Topic 2)

Which is a purpose of the 'directing a project' process?

- A. To create and authorize the project mandate
- B. To ensure that work on products allocated to the team is authorized and agreed
- C. To control the day-to-day running of the project
- D. To delegate day-to-day management of the project to the project manager

Answer: D

Explanation:

Reference: <https://www.prince2primer.com/directing-a-project-in-prince2/>

NEW QUESTION 165

- (Exam Topic 2)

Which is a minimum requirement for applying the organization theme?

- A. Each member of the project management team must have a written role description
- B. The roles of the project management team must be combined, wherever possible
- C. The project manager must be appointed from the supplier organization
- D. The frequency of communication to the project's stakeholders must be documented

Answer: D

Explanation:

Reference

http://prince2.wiki/Themes#Organization_Theme

NEW QUESTION 166

- (Exam Topic 2)

Identify the missing words in the following sentence. A purpose of the Plans theme is to [?] the project's plans.

- A. define a coding system to provide a unique identifier for the products within
- B. summarize the results of the quality activities performed on
- C. provide a framework to design, develop and maintain
- D. define the project benefits to be achieved by each of

Answer: C

NEW QUESTION 168

- (Exam Topic 2)

Which is a purpose of the 'closing a project' process?

- A. To provide the project board with information to judge the success of a stage
- B. To confirm the project has nothing more to deliver
- C. To establish mechanisms to judge whether the project is still viable
- D. To establish mechanisms for forecasting project objectives

Answer: B

Explanation:

Reference

http://prince2.wiki/Closing_a_Project#Objective

NEW QUESTION 172

- (Exam Topic 2)

Which process provides the Project Board with sufficient information for it to review the success of a completed stage and confirm continued business justification?

- A. Controlling a Stage
- B. Closing a Project
- C. Directing a Project
- D. Managing a Stage Boundary

Answer: D

NEW QUESTION 173

- (Exam Topic 2)

Which theme estimates the cost of delivering the project?

- A. Business case
- B. Change
- C. Plans
- D. PROGEESS

Answer: A

Explanation:

Reference
http://prince2.wiki/Business_Case

NEW QUESTION 176

- (Exam Topic 2)

Which is a benefit of applying the 'tailor to suit the project' principle?

- A. Project management becomes less bureaucratic
- B. The capability of leadership is strengthened
- C. The project environment complexity is reduced
- D. The number of outputs is reduced

Answer: C

NEW QUESTION 181

- (Exam Topic 2)

In which process is the work to be done assigned to a team manager?

- A. Directing a project
- B. Managing a stage boundary
- C. Controlling a stage
- D. Managing product delivery

Answer: C

Explanation:

Reference:
http://prince2.wiki/Controlling_a_Stage

NEW QUESTION 185

- (Exam Topic 2)

Which describes an off-specification?

- A. An interdependency between products that was previously unidentified
- B. The addition of an improvement to a product description
- C. A prototype demonstrating a possible design solution
- D. The production of more than the defined quantity of a specialist product
- E. That the right people are involved in appropriate roles

Answer: A

Explanation:

Reference <https://www.prince2primer.com/prince2-change-control/>

NEW QUESTION 190

- (Exam Topic 2)

Which document should record the agreed amount of risk budget for a project?

- A. Project Brief
- B. Project Plan
- C. Risk Management Strategy
- D. Risk Register

Answer: B

NEW QUESTION 191

- (Exam Topic 2)

Which is a difference between management and technical stages?

- A. Management stages require planning and technical stages do not
- B. Technical stages can overlap and management stages cannot
- C. Management stages deliver products and technical stages do not
- D. Technical stages require resources and management stages do not

Answer: B

NEW QUESTION 196

- (Exam Topic 2)

Which is a responsibility of the project board?

- A. To manage the team managers and project support

- B. To ensure production of the project's outputs
- C. To ensure effective communication with external stakeholders
- D. To implement the change control approach

Answer: C

Explanation:

Reference:

http://prince2.wiki/Organization#Project_Board

NEW QUESTION 200

- (Exam Topic 2)

Which approach must be followed as a minimum requirement for applying the plans theme?

- A. Activity-based planning
- B. Product-based planning
- C. Agile
- D. Risk management

Answer: B

NEW QUESTION 202

- (Exam Topic 2)

Which is a minimum requirement for applying the organization theme?

- A. To document the project management team structure
- B. To define the experience required for each project role
- C. To include external stakeholders on the project board
- D. To train project team members in the use of PRINCE2

Answer: A

Explanation:

Reference

http://prince2.wiki/Themes#Organization_Theme

NEW QUESTION 206

- (Exam Topic 2)

Which is an objective of the 'directing a project' process?

- A. To review and approve a project mandate
- B. To ensure corporate or programme management has an interface to the project
- C. To define how risks, issues and changes will be managed
- D. To obtain approval for completed products

Answer: B

Explanation:

Reference

http://prince2.wiki/Directing_a_Project#Objective

NEW QUESTION 207

- (Exam Topic 2)

How does the 'managing product delivery' process ensure that the team manager's perspective is provided in a work package?

- A. The work packages are defined by the team manager and supported by a team plan
- B. the work packages provided by the project manager are agreed by the team manager
- C. The team plans are checked by project assurance against the work packages
- D. The stage plan covering the work packages is created with input from the team manager

Answer: B

NEW QUESTION 208

- (Exam Topic 2)

Which is a purpose of the business case theme?

- A. To identify which role is responsible for producing the business case
- B. To identify the project's outputs
- C. To establish the controls to manage changes that may impact the project benefits
- D. To establish a viable investment proposition

Answer: B

Explanation:

Reference

http://prince2.wiki/Business_Case

NEW QUESTION 210

- (Exam Topic 2)

Which is a purpose of a Project Brief?

- A. Enable the assembly of the project mandate
- B. Describe the reporting requirements of the various layers of management involved with the project
- C. Describe how changes to products will be controlled
- D. Provide a solid basis for the initiation of the project

Answer: D

NEW QUESTION 215

- (Exam Topic 2)

Which is a purpose of the quality theme?

- A. To establish how the project will ensure that all products created meet their requirements
- B. To establish baselines against which any changes to products can be assessed
- C. To identify all the products of the project to ensure the scope has been adequately defined
- D. To determine the communication needs of the organization's quality assurance function

Answer: A

NEW QUESTION 220

- (Exam Topic 2)

What must be produced to meet the minimum requirements when applying the change theme?

- A. A change budget for the analysis of change
- B. Records of the decisions made on all issues
- C. Documents recording the version of each product
- D. Status reports on all products being produced

Answer: B

NEW QUESTION 224

- (Exam Topic 2)

Which describes a risk event?

- A. The area of uncertainty in terms of the threat or opportunity
- B. The derivation or sources of a potential risk to the project
- C. The achievement of a milestone on the project plan
- D. The sequence of events and actions that will be put in place if a risk occurs

Answer: A

Explanation:

Reference

<http://prince2.wiki/Risk>

NEW QUESTION 229

- (Exam Topic 2)

What should the benefits management approach define?

- A. What actions will be taken to ensure the project's outcomes are achieved
- B. What will be used to record the effectiveness of the project's approaches
- C. How the project has progressed against its plans
- D. The suitability of the project management team structure

Answer: C

NEW QUESTION 232

- (Exam Topic 2)

Which is a minimum requirement for applying the 'change' theme?

- A. Specify in the change control approach the means by which project products will be protected
- B. Document the format and contents of the issue register
- C. Produce issue reports to document the impact assessment for requests for change
- D. Delegate the change authority to the senior supplier(s) for supplier off-specifications

Answer: C

NEW QUESTION 237

- (Exam Topic 2)

Identify the missing words in the following sentence.

When proposed changes [?], the change authority must refer the decision back to the project board.

- A. are below the agreed change budget
- B. are objected to by team members
- C. are rejected by the change authority
- D. exceed the agreed change budget

Answer: D

NEW QUESTION 242

- (Exam Topic 2)

What theme provides all management levels within the project management team with mechanisms for monitoring and control?

- A. Progress
- B. Change
- C. Organization
- D. Quality

Answer: A

NEW QUESTION 247

- (Exam Topic 2)

Which is a purpose of the 'directing a project' process?

- A. To exercise overall control over the project
- B. To take corrective action to control risks and issues
- C. To do the minimum in order to decide whether the project is feasible
- D. To update the project plan before the next stage

Answer: A

Explanation:

Reference

http://prince2.wiki/Directing_a_Project#Purpose

NEW QUESTION 251

- (Exam Topic 2)

What should be recorded in a quality register?

- * 1. Activities to ensure the products are fit for purpose
- * 2. Identified threats and opportunities
- * 3. Problems and concerns to be managed informally
- * 4. Roles responsible for reviewing the project's products

- A. 1 and 2
- B. 2 and 3
- C. 3 and 4
- D. 1 and 4

Answer: D

NEW QUESTION 256

- (Exam Topic 2)

Which is an objective of the 'directing a project' process?

- A. To create the plan to deliver the project product
- B. To select and appoint the project manager
- C. To design the project management team roles
- D. To give authority to deliver the project product

Answer: B

NEW QUESTION 259

- (Exam Topic 2)

Which is a minimum requirement for applying the change theme?

- A. To establish a change budget to fund changes in scope
- B. To appoint the project manager as part of the change authority
- C. To define the project's approach to baselining products
- D. To record every issue that is raised in the issue register

Answer: D

Explanation:

Reference

http://prince2.wiki/Themes#Change_Theme

NEW QUESTION 260

- (Exam Topic 2)

What is the result of the change derived from using the project's product?

- A. Benefit
- B. Dis-benefit
- C. Outcome
- D. Output

Answer: C

NEW QUESTION 263

- (Exam Topic 1)

What process ensures focus on the delivery of a stage's products and avoids uncontrolled change?

- A. Directing a Project
- B. Managing a Stage Boundary
- C. Controlling a Stage
- D. Starting up a Project

Answer: C

NEW QUESTION 265

- (Exam Topic 2)

What should be implemented using a risk budget?

- * 1. A request for change
- * 2. A contingent plan
- * 3. Actions to avoid a risk from occurring
- * 4. Responses to dis-benefits

- A. 1 and 2
- B. 2 and 3
- C. 3 and 4
- D. 1 and 4

Answer: A

NEW QUESTION 266

- (Exam Topic 2)

Which is a purpose of the Risk Register?

- A. Describe the risk management techniques and standards to be applied to the project
- B. Act as a central record of information relating to the identified risks for the project
- C. Act as a repository for informal issues
- D. List the responsibilities for achieving an effective risk management procedure

Answer: B

NEW QUESTION 268

- (Exam Topic 1)

What takes place during the Closing a Project process?

- A. The post-project benefits reviews are performed
- B. Ownership of the project's products is transferred to the customer
- C. An End Stage Report is prepared for the final stage
- D. The project closure notification is reviewed and approved

Answer: B

NEW QUESTION 272

- (Exam Topic 1)

Which is NOT a purpose of a Benefits Review Plan?

- A. Define the period over which the cost-benefit analysis will be based
- B. Describe how to measure the performance of the project's products in operational use
- C. Define the scope, timing and ownership of the benefit reviews required
- D. Describe how to measure and confirm any benefits that are to be realised after the project is closed

Answer: A

NEW QUESTION 275

- (Exam Topic 1)

Which is an objective of the Closing a Project process?

- A. Prepare the plan for the next stage
- B. Assess any benefits that have already been realized
- C. Produce a Benefits Review Plan to identify what benefits are expected
- D. Check that all benefits are realized before closing a project

Answer: B

NEW QUESTION 280

- (Exam Topic 1)

Which of the following statements about stakeholders are true?

- * 1. Someone who thinks they will be affected by a project is a stakeholder on that project.
- * 2. Stakeholders may be internal or external to the corporate organization.

- A. Only 1 is true
- B. Only 2 is true
- C. Both 1 and 2 are true
- D. Neither 1 or 2 are true

Answer: C

NEW QUESTION 285

- (Exam Topic 1)

Which product documents the information needed to demonstrate continued business justification?

- A. Business Case
- B. Communication Management Strategy
- C. Project Product Description
- D. Quality Management Strategy

Answer: A

NEW QUESTION 286

- (Exam Topic 1)

Which plan provides the Business Case with costs during the Initiating a Project process?

- A. Initiation Stage Plan
- B. Project Plan
- C. Stage Plan
- D. Team Plan

Answer: B

NEW QUESTION 291

- (Exam Topic 1)

Which process covers the work done by external suppliers who may NOT be using PRINCE2?

- A. Closing a Project
- B. Managing a Stage Boundary
- C. Managing Product Delivery
- D. Directing a Project

Answer: C

NEW QUESTION 293

- (Exam Topic 1)

Which is an objective of the Managing Product Delivery process?

- A. Sign-off completed Work Packages
- B. Ensure the Business Case is kept under review
- C. Report progress to the Project Board
- D. Ensure that work on products is authorized and agreed with the team

Answer: D

NEW QUESTION 294

- (Exam Topic 1)

Identify the missing word in the following sentence. The guiding obligations and good practices which determine whether the project is genuinely being managed using PRINCE2 form the [?] of the method.

- A. Principles
- B. Themes
- C. Processes
- D. Techniques

Answer: A

NEW QUESTION 296

- (Exam Topic 1)

Which step in the issue and change control procedure considers alternative options for responding to an issue that is being managed formally?

- A. Capture
- B. Examine
- C. Propose
- D. Decide

Answer: C

NEW QUESTION 298

- (Exam Topic 1)

From whom does a Team Manager obtain approval for a completed product?

- A. Project Manager
- B. Project Support
- C. The authority defined in the Product Description
- D. Senior Supplier

Answer: C

NEW QUESTION 300

- (Exam Topic 1)

What process aims to ensure accurate progress information is provided to the Project Manager?

- A. Starting up a Project
- B. Managing a Stage Boundary
- C. Managing Product Delivery
- D. Directing a Project

Answer: C

NEW QUESTION 302

- (Exam Topic 1)

Which is NOT a purpose of a Benefits Review Plan?

- A. Define the period over which the cost-benefit analysis will be based
- B. Describe how to measure the performance of the project's products in operational use
- C. Define the scope, timing and ownership of the benefit reviews required
- D. Describe how to measure and confirm any benefits that are to be realised after the project is closed

Answer: A

NEW QUESTION 306

- (Exam Topic 1)

Which does NOT reflect the PRINCE2 principle of continued business justification?

- A. There must be a justifiable reason for starting a project
- B. The business justification drives decision making
- C. If a project is no longer forecast to deliver a financial benefit, it should be stopped.
- D. If a project can no longer be justified, it should be stopped

Answer: C

NEW QUESTION 310

- (Exam Topic 1)

Which is an objective of the Initiating a Project process?

- A. Develop the corporate quality management system as part of the Project Initiation Documentation
- B. Prepare the plans for the subsequent stages
- C. Summarize how the organization's project management method will be tailored for the project
- D. Request authority from corporate management to deliver the project

Answer: C

NEW QUESTION 311

- (Exam Topic 1)

Which characteristic distinguishes a project from regular business operations?

- A. Produces benefits
- B. Introduces business change
- C. Manages stakeholders
- D. Incurs cost

Answer: B

NEW QUESTION 315

- (Exam Topic 1)

Which is a typical core activity within configuration management?

- A. Quality assurance
- B. Risk management
- C. Verification and audit
- D. Progress reporting

Answer: C

NEW QUESTION 316

- (Exam Topic 1)

Which is a type of issue?

- A. A lesson
- B. A request for change
- C. An Exception Report
- D. A risk with an estimated high impact

Answer: B

NEW QUESTION 317

- (Exam Topic 1)

Which is the Issue Register NOT used for?

- A. Capture external events that are impacting a stage
- B. Record information about a deviation in stage tolerance
- C. Capture any threats or opportunities that might have an impact on a stage
- D. Record any problems identified when authorizing a Work Package

Answer: C

NEW QUESTION 322

- (Exam Topic 1)

Which is a typical core activity within configuration management?

- A. Issue management
- B. Quality inspection
- C. Identification
- D. Preparation

Answer: C

NEW QUESTION 326

- (Exam Topic 1)

Which is a purpose of the Directing a Project process?

- A. Provide the information required to confirm if it is worthwhile to initiate a project
- B. Enable overall control of a project to be exercised by the Project Board
- C. Establish the level of control required by the Project Board after initiation.
- D. Provide sufficient information so that the current stage can be reviewed and the next Stage Plan approved

Answer: B

NEW QUESTION 331

- (Exam Topic 1)

Which is a purpose of the Directing a Project process?

- A. Create and authorize the project mandate
- B. Ensure that work on products allocated to the team is authorized and agreed
- C. Control the day-to-day running of the project
- D. Delegate day-to-day management of the project to the Project Manager

Answer: D

NEW QUESTION 336

- (Exam Topic 1)

Which two roles are linked by the Managing Product Delivery process?

- A. Corporate or programme management and Project Board
- B. Project Board and Project Manager
- C. Project Manager and Team Manager
- D. Team Manager and external supplier

Answer:

C

NEW QUESTION 337

- (Exam Topic 1)

What product is used to maintain a record of those who have an interest in the project and their information requirements?

- A. Project Plan
- B. Communication Management Strategy
- C. Project Brief
- D. Project Product Description

Answer: B

NEW QUESTION 339

- (Exam Topic 1)

Which should be used to document any uncompleted work that needs to be done to a project product after the project has closed?

- A. Off-specifications
- B. Follow-on action recommendations
- C. Issue Register
- D. Risk Register

Answer: B

NEW QUESTION 344

- (Exam Topic 1)

Which is NOT included in the PRINCE2 definition of a project?

- A. A project is a temporary organization
- B. A project's purpose is to deliver one or more business products
- C. A project is part of 'business as usual'
- D. A project is based on an agreed Business Case

Answer: C

NEW QUESTION 349

- (Exam Topic 1)

Which is assumed to be a supplier's responsibility in the PRINCE2 customer/supplier environment?

- A. Specify the desired result
- B. Provide the resources and skills to deliver the desired result
- C. Pay for the project
- D. Specify the benefits of the project

Answer: B

NEW QUESTION 352

- (Exam Topic 1)

Which is an objective of the Closing a Project process?

- A. Review and approve the plan for project closure
- B. Review the performance of the project against its baseline
- C. Perform any post-project reviews
- D. Create a Benefits Review Plan

Answer: B

NEW QUESTION 354

.....

Thank You for Trying Our Product

* 100% Pass or Money Back

All our products come with a 90-day Money Back Guarantee.

* One year free update

You can enjoy free update one year. 24x7 online support.

* Trusted by Millions

We currently serve more than 30,000,000 customers.

* Shop Securely

All transactions are protected by VeriSign!

100% Pass Your PRINCE2-Foundation Exam with Our Prep Materials Via below:

<https://www.certleader.com/PRINCE2-Foundation-dumps.html>