



Scrum

Exam Questions PSM-I

Professional Scrum Master I

NEW QUESTION 1

The Product Backlog is ordered by:

- A. The Product Owner with the most valuable items placed at the top.
- B. Risk, where safer items are at the top, and riskier items are at the bottom.
- C. Items are randomly arranged.
- D. Size, where small items are at the top and large items are at the bottom.

Answer: A

NEW QUESTION 2

Currently, your Development Teams are organized to address a single layer only (for example, front end, middle tier, back end, and interfaces). What are three things to consider when deciding to move away from such component teams toward feature teams? (Choose three.)

- A. You cannot do Scrum without feature teams.
- B. Productivity may suffer when making this kind of move.
- C. Getting support from the business side first helps.
- D. Feature teams have less communication overhead.
- E. With feature teams, it is easier to calculate the productivity per team.

Answer: BCD

NEW QUESTION 3

A Scrum Team is only allowed to meet with stakeholders during Sprint Review.

- A. True
- B. False

Answer: B

NEW QUESTION 4

What is the purpose of a Sprint Review?

- A. To take time to judge the validity of the project.
- B. To inspect the product increment with the stakeholders and collect feedback on next steps.
- C. To review the Scrum Team's activities and processes during the Sprint.
- D. To build team sprint.

Answer: B

NEW QUESTION 5

When does the second Sprint start?

- A. Once the architectural changes for the second Sprint have been approved by the senior architect.
- B. After the Product Backlog for the second Sprint has been selected.
- C. Immediately after the first Sprint.
- D. After the customer completes acceptance testing of the first Sprint.

Answer: C

NEW QUESTION 6

Sprint burndown charts are an efficient tracking tool, because they show:

- A. An estimate of the total work remaining for the Sprint.
- B. How much effort has gone into a Sprint.
- C. How many hours have been worked by each Development Team member.
- D. How many Product Backlog items remain.

Answer: A

NEW QUESTION 7

Which statement best describes the Sprint Backlog as outcome of the Sprint Planning?

- A. It is a complete list of all work to be done in a Sprint.
- B. Every item has a designated owner.
- C. Each task is estimated in hours.
- D. It is the Development Team's plan for the Sprint.
- E. It is ordered by the Product Owner.

Answer: A

NEW QUESTION 8

When many Development Teams are working on a single product, what best describes the definition of "Done"? (Choose the best answer.)

- A. Each Development Team defines and uses its own
- B. The differences are discussed and reconciled during a hardening Sprint.
- C. It depends.
- D. Each Development Team uses its own but must make their definition clear to all other teams so the differences are known.
- E. All Development Teams must have a definition of "Done" that makes their combined work potentially releasable.

Answer: D

NEW QUESTION 9

The Product Owner determines how many Product Backlog items the Development Team selects for a Sprint.

- A. False.
- B. True, accordingly to what was committed to the stakeholders.
- C. True, but only after confirmation by the resource manager that the Team has enough capacity.
- D. True.
- E. False, the Scrum Master does that.
- F. False, capacity and commitment are the Project manager's responsibility.

Answer: A

NEW QUESTION 10

The Product Owner must release each Increment to production.

- A. When it makes sense.
- B. To make sure the Development Team is done every Sprint.
- C. Whenever the product is free of defects.
- D. Without exception.

Answer: A

NEW QUESTION 10

A Scrum Master is essentially the same thing as a traditional PM (Project Manager).

- A. True
- B. False

Answer: B

NEW QUESTION 14

Which of the following are true about the Product Owner role? (Choose two.)

- A. The Product Owner is one person.
- B. The Product Owner is accountable for ordering the Product Backlog.
- C. Multiple people can share the Product Owner role on a Scrum Team.
- D. The Product Owner role can be played by a committee or a team of people.

Answer: AB

NEW QUESTION 17

How should a Development Team deal with non-functional requirements?

- A. Ensure every Increment meets them.
- B. Make sure the release department understands these requirements, but it is not the Development Team's responsibility.
- C. Handle them during the Integration Sprint preceding the Release Sprint.
- D. Assign them to the lead developers on the team.

Answer: A

NEW QUESTION 19

A Scrum Master is keeping a list of open impediments, but it is growing and they have been able to resolve only a small portion of the impediments. Which two techniques would be most helpful in this situation? (Choose two.)

- A. Discuss the impediments with the Development Team.
- B. Prioritize the list and work on them in order.
- C. Arrange a triage meeting with all project managers.
- D. Add each open impediment to the Product Backlog.

Answer: AB

NEW QUESTION 20

What are the two primary ways a Scrum Master keeps a Development Team working at its highest level of productivity? (Choose two.)

- A. By ensuring the meetings start and end at the proper time.
- B. By removing impediments that hinder the Development Team.

- C. By facilitating Development Team decisions.
- D. By keeping high value features high in the Product Backlog.

Answer: BC

NEW QUESTION 23

What are two good ways for the Development Team to make non-functional requirements visible? (Choose two.)

- A. Put them on a separate list on the Scrum board, available for all to see.
- B. Add them to the Product Backlog and keep the Product Owner posted on the expected effort.
- C. Run the integration and regression tests before the end of the Sprint, and capture the open work for the Sprint Backlog of the next Sprint.
- D. Add them to the definition of “Done” so the work is taken care of every Sprint.

Answer: BD

NEW QUESTION 26

During a Sprint, when is new work or further decomposition of work added to the Sprint Backlog?

- A. When the Product Owner identifies new work.
- B. As soon as possible after they are identified.
- C. When the Scrum Master has time to enter them.
- D. During the Daily Scrum after the Development Team approves them.

Answer: B

NEW QUESTION 30

If two Scrum Teams are added to the development of a product that previously had only one Scrum Team, what will be the immediate impact on the productivity of the original Scrum Team?

- A. Its productivity is likely to decrease.
- B. Its productivity is likely to stay the same.
- C. Its productivity is likely to increase.

Answer: B

NEW QUESTION 33

Every Scrum Team must have a Product Owner and Scrum Master. (Choose the best answer.)

- A. Tru
- B. Outcomes affected by their participation and availability.
- C. Fals
- D. A Product Owner can be replaced by a subject matter expert in the Scrum Team.
- E. Fals
- F. A Scrum Master is only required when asked for by the Scrum Team.
- G. Tru
- H. Each must be 100% dedicated to the Scrum Team.

Answer: A

NEW QUESTION 38

When is it most appropriate for a Development Team to change the definition of “Done”?

- A. During Spring Planning.
- B. Prior to starting a new Sprint.
- C. During the Sprint Retrospective.
- D. Prior to starting a new project.

Answer: C

NEW QUESTION 41

Which statement best describes a Product Owner’s responsibility?

- A. Optimizing the value of the work the Development Team does.
- B. Managing the project and ensuring that the work meets the commitments to the stakeholders.
- C. Directing the Development Team.
- D. Keep stakeholders from distracting the Development Team.

Answer: A

NEW QUESTION 44

When do Development Team members take ownership of a Sprint Backlog item?

- A. At the Sprint planning meeting.
- B. During the Daily Scrum.
- C. Neve

- D. All Sprint Backlog Items are “owned” by the entire Development Team, even though each one may be done by an individual Development Team member.
- E. Whenever a team member can accommodate more work.

Answer: C

NEW QUESTION 46

Which Scrum Values are exhibited by not building Product Backlog items that have low business value? (Choose three.)

- A. Economic Value Added.
- B. Respect.
- C. Focus.
- D. Earned Value.
- E. Courage.

Answer: BCE

NEW QUESTION 49

What are two ways that architecture and infrastructure are handled in Scrum? (Choose two.)

- A. They are discussed, determined, and documented before the actual feature development Sprints.
- B. They are implemented along with functional development of the product.
- C. They are added to the Product Backlog and addressed in early Sprints, while always requiring at least some business functionality, no matter how small.
- D. They are built by a separate team through the creation of an architectural runway.

Answer: BC

NEW QUESTION 51

A product Increment must be released to production at the end of each Sprint.

- A. True
- B. False

Answer: B

NEW QUESTION 55

Which two things are appropriate for a Scrum Master to do if the Development Team doesn't have the engineering tools and infrastructure to completely finish each selected Product Backlog item? (Choose two.)

- A. Coach the Development Team to improve its skills, tools, and infrastructure over time and adjust the Definition of “Done” accordingly.
- B. Encourage the Product Owner to accept partially “Done” increments until the situation improves.
- C. Refocus the current Sprint on establishing the Development Team's infrastructure instead of delivering an increment.
- D. Declare the Development Team not ready for Scrum.
- E. Have the Development Team establish a Definition of “Done” that is actually possible to achieve given current circumstances.

Answer: AE

NEW QUESTION 60

At the end of a Sprint Product Backlog item worked on during the Sprint does not meet the definition of “Done”. What two things should happen with the undone Product Backlog item? (Choose two.)

- A. If the stakeholders agree, the Product Owner can accept it and release it to the users.
- B. Put it on the Product Backlog for the Product Owner to decide what to do with it.
- C. Review the item, add the “Done” part of the estimate to the velocity and create a Story for the remaining work.
- D. Do not include the item in the Increment this Sprint.

Answer: BD

NEW QUESTION 61

What two factors are best considered when establishing the Sprint length? (Choose two.)

- A. The organization has mandated similar length sprints.
- B. The level of uncertainty over the technology to be used.
- C. The frequency at which team formation can be changed.
- D. The risk of being disconnected from the stakeholders.

Answer: BD

NEW QUESTION 64

A Scrum Master is keeping a list of open impediments, but it is growing and he/she has been able to resolve only a small portion of the impediments. Which three techniques would be most helpful in this situation? (Choose three.)

- A. Consulting with the Development Team.
- B. Prioritizing the list and working on them in order.
- C. Arranging a triage meeting with all project managers.
- D. Alerting management to the impediments and their impact.

Answer: ABD

NEW QUESTION 69

Why should the Product Owner be present at the Daily Scrum?

- A. He/She doesn't need to be there.
- B. To hear about impediments in functionality.
- C. To represent the stakeholders' point of view.
- D. To participate as a Scrum Team member.

Answer: A

NEW QUESTION 70

What activities would a Product Owner typically undertake in the phase between the end of the current Sprint and the start of the next Sprint?

- A. There are no such activities
- B. The next Sprint starts immediately after the current Sprint.
- C. Refine the Product Backlog.
- D. Work with the Quality Assurance departments on the Increment of the current Sprint.
- E. Update the project plan with stakeholders.

Answer: A

NEW QUESTION 72

Which outcome is expected as Scrum Teams mature?

- A. They will improve their definition of "Done" to include more stringent criteria.
- B. The Sprint Retrospectives will grow to be longer than 4 hours.
- C. There is no need for a time-boxed Sprint, since time-boxes are only for new Scrum Teams.
- D. Sprint Reviews will no longer be needed.
- E. A Scrum Master is no longer needed since they are a mature team now.

Answer: A

NEW QUESTION 77

Select two ways in which technical debt impacts transparency. (Choose two.)

- A. When calculated and estimated, the total amount of technical debt shows exactly how long until the Product Owner can release the Increment.
- B. It leads to false assumptions about the current state of the system, specifically of an Increment being releasable at the end of a Sprint.
- C. As development progresses and code is added, the system becomes more difficult to stabilize, which results in future work being slowed down in unpredictable ways.
- D. It enhances transparency for the Product Owner as a Development Team is not allowed to do additional feature development in a Sprint as long as there is technical debt.

Answer: BC

NEW QUESTION 79

Who has the final decision about the order of items in the Product Backlog? (Choose the best answer.)

- A. The Stakeholders.
- B. The Product Owner.
- C. The Scrum Team.
- D. The Scrum Master.
- E. The Developers.

Answer: B

NEW QUESTION 84

During a Sprint Retrospective, the Development Team proposes moving the Daily Scrum to only occur on Tuesdays and Thursdays. Which two are the most appropriate responses for the Scrum Master? (Choose two.)

- A. Consider the request and decide on which days the Daily Scrum should occur.
- B. Coach the team on why the Daily Scrum is important as an opportunity to update the plan.
- C. Have the developers vote.
- D. Learn why the Development Team wants this and work with them to improve the outcome of the Daily Scrum.
- E. Acknowledge and support the self-organizing team's decision.

Answer: BD

NEW QUESTION 85

When can a Development Team cancel a Sprint?

- A. It can't
- B. Only Product Owners can cancel Sprints.
- C. When functional expectations are not well understood.

- D. When the Product Owner is absent too often.
- E. When the selected Product Backlog items for the Sprint become unachievable.
- F. When a technical dependency cannot be resolved.

Answer: A

NEW QUESTION 88

A Product Owner wants advice from the Scrum Master about estimating work in Scrum. Which of these is the guideline that a Scrum Master should give? (Choose the best answer.)

- A. Product Backlog items must be estimated in story points.
- B. Estimates are made by the people doing the work.
- C. Estimates must be in relative units.
- D. Scrum forbids estimating.
- E. Estimates are made by the Product Owner, but are best checked with the Development Team.

Answer: B

NEW QUESTION 92

What is the time-box for the Sprint Review?

- A. As long as needed.
- B. 2 hours for a monthly Sprint.
- C. 4 hours for a monthly Sprint.
- D. 4 hours and longer as needed.
- E. 1 day

Answer: C

NEW QUESTION 93

The time-box for a Daily Scrum?

- A. Two minutes per person.
- B. 15 minutes.
- C. 15 minutes for a 4 week sprin
- D. For shorter Sprints it is usually shorter.
- E. 4 hours.
- F. The same time of day every day.

Answer: B

NEW QUESTION 98

When should a Sprint Goal be created?

- A. It should have been created in the previous Sprint during Product Backlog refinement.
- B. It must be established before Sprint Planning in order to begin planning.
- C. A Sprint Goal is not mandatory in Scrum.
- D. At any time during the Sprint.
- E. During Sprint Planning.

Answer: E

NEW QUESTION 101

What is the role of management in Scrum?

- A. To facilitate the Scrum Teams with insights and resources that help them improve.
- B. To monitor the Development Team's productivity.
- C. To identify and remove people that aren't working hard enough.
- D. To continually monitor staffing levels of the Development Team.

Answer: A

NEW QUESTION 103

A Product Owner wants advice from the Scrum Master about estimating work in Scrum. Which of these is the guideline that a Scrum Master should give?

- A. Product Backlog items must be estimated in story points.
- B. Estimates are made by the Development Team.
- C. Estimates must be in relative units.
- D. Scrum forbids estimating.
- E. Estimates are made by the Product Owner, but are best checked with the Development Team.

Answer: B

NEW QUESTION 108

What it the main reason for the Scrum Master to be at the Daily Scrum?

- A. To gather status and progress information to report to management.
- B. To write down any changes to the Sprint Backlog, including adding new items, and tracking progress on the burn-down.
- C. He or she does not have to be there; he or she only has to ensure the Development Team has a Daily Scrum.
- D. To make sure every team member answers the three questions.

Answer: C

NEW QUESTION 111

For which is the Scrum Master responsible?

- A. Managing the performance of the Scrum Team.
- B. The meetings and the objectives that a Scrum Team sets for itself.
- C. The Scrum framework being adopted and used properly.
- D. Keeping track of resource allocation.

Answer: C

NEW QUESTION 115

Which two things should the Development Team do during the first Sprint? (Choose two.)

- A. Make up a plan for the rest of the project.
- B. Analyze, describe, and document the requirements for the subsequent Sprints.
- C. Develop at least one piece of functionality.
- D. Analyze, design, and describe the complete architecture and infrastructure.
- E. Create an increment of potentially releasable software.

Answer: CE

NEW QUESTION 120

Why does the Product Owner want the Development Team to adhere to its definition of “Done”?

- A. To have complete transparency into what has been done at the end of each Sprint.
- B. To be able to reprimand the team when they don't meet their velocity goal for the Sprint.
- C. To know what the team will deliver over the next three Sprints.
- D. To predict the team's productivity over time.

Answer: A

NEW QUESTION 124

Who is responsible for tracking the remaining work of the Sprint?

- A. The Development Team.
- B. The Scrum Master.
- C. The Project Manager.
- D. The Development Team is consultation with the Product Owner.
- E. The Product Owner.

Answer: A

NEW QUESTION 126

As the Sprint Planning meeting progresses, the Development Team sees that the workload is greater than they can handle. Which two are valid actions? (Choose two.)

- A. Recruit additional Development Team members before the work can begin.
- B. The Development Team ensures that the Product Owner is aware, starts the Sprint, and monitors progress.
- C. Cancel the Sprint.
- D. Remove or change selected Product Backlog items.
- E. The Development Team works overtime during this Sprint.

Answer: BD

NEW QUESTION 129

The purpose of a Sprint is to produce a done Increment of product.

- A. True
- B. False

Answer: A

NEW QUESTION 132

Who is responsible for managing the progress of work during a Sprint?

- A. The Scrum Master.
- B. The Development Team.
- C. The Product Owner.

D. The most junior member of the Team.

Answer: B

NEW QUESTION 137

When must a Product Owner release each Increment? (Choose the best answer.)

- A. When it makes sense.
- B. When the Scrum Team finishes their work.
- C. Whenever the product is free of defects.
- D. After every Sprint, Without exception.

Answer: A

NEW QUESTION 141

Who is responsible for engaging the stakeholders?

- A. The Business Analyst.
- B. The Development Team.
- C. The Team Manager.
- D. The Project Manager.
- E. The Product Owner.

Answer: E

NEW QUESTION 142

Which three of the following are time-boxed events in Scrum? (Choose three.)

- A. Release Testing.
- B. Release Retrospective.
- C. Sprint Retrospective.
- D. Sprint Planning.
- E. Sprint Testing.
- F. Sprint 0.
- G. Daily Scrum.

Answer: CDG

NEW QUESTION 143

You are the Scrum Master for four Scrum Teams working from the same Product Backlog. Several of the developers come to you complaining that work identified for the upcoming two Sprints will require full-time commitment from a technical specialist who is external to the teams. What are two key concerns for the Scrum Master to take into account in this situation? (Choose two.)

- A. The desire to maintain a stable velocity.
- B. The benefit of Development Teams figuring out a solution for themselves.
- C. The need to have enough work to keep all Development Team members busy.
- D. The ability of the Development Teams to produce integrated Increments.

Answer: BD

NEW QUESTION 144

Who should make sure everyone on the Development Team does his or her tasks for the Sprint?

- A. The Project Manager.
- B. The Product Owner.
- C. The Scrum Master.
- D. The Development Team.
- E. All of the above.

Answer: D

NEW QUESTION 149

A properly functioning Scrum Team will have at least one Release Sprint and may well have several.

- A. True
- B. False

Answer: A

NEW QUESTION 152

Which does a self-organizing Development Team choose?

- A. Sprint length.
- B. How to best accomplish its work.
- C. Stakeholders for the Sprint Review.

- D. When to release, based on its progress.
- E. Product Backlog ordering.

Answer: D

NEW QUESTION 156

Which topics should be discussed in the Sprint Review?

- A. The Scrum process, and how it was used during the Sprint.
- B. Coding and engineering practices.
- C. Sprint results.
- D. All of the above.

Answer: D

NEW QUESTION 158

What happens if the Development Team cannot complete its work by the end of the Sprint?

- A. The Sprint is extended and future Sprints use this new duration.
- B. The Sprint length holds and the Development Team continuously learns what is actually possible to do within a Sprint of this length.
- C. The Sprint is extended temporarily.
- D. Lessons are taken to ensure it doesn't happen again.

Answer: B

NEW QUESTION 159

Who should know the most about the progress toward a business objective or a release?

- A. The Project Manager.
- B. The Scrum Master.
- C. The Development Team.
- D. The Product Owner.

Answer: D

NEW QUESTION 163

A Scrum Team has been working on a product for nine Sprints. A new Product Owner comes in, understanding he is accountable for the Product Backlog. However, he is unsure about his responsibilities. Which two activities are part of the Product Owner role according to Scrum? (Choose two.)

- A. Ensuring that the most valuable functionality is produced first, at all times.
- B. Interacting with stakeholders.
- C. Providing the Development Team with detailed specifications.
- D. Describing features as Use Cases.
- E. Creating detailed functional test cases.

Answer: AB

NEW QUESTION 165

You are the Scrum Master of a new, to be developed product. Development is going to require 45 people. What is a good first question for you to suggest the group thinks about when forming into teams?

- A. How will we make sure all teams have the right amount of expertise?
- B. What is the right mixture of senior and junior people on each team?
- C. Who are going to be the team leads?
- D. Who are the subject matter experts on each team?

Answer: A

NEW QUESTION 168

Which of the following are roles on a Scrum Team? (Choose all that apply.)

- A. Users
- B. Scrum Master
- C. Product Owner
- D. Development Team
- E. Customers

Answer: BCD

NEW QUESTION 172

Why is the Daily Scrum held at the same time and same place?

- A. The consistency reduces complexity.
- B. The place can be named.
- C. The Product Owner demands it.

D. Rooms are hard to book and this lets it be booked in advance.

Answer: A

NEW QUESTION 176

Which best describes the Product Backlog?

- A. It is allowed to grow and change as more is learned about the product and its customers.
- B. It provides just enough information to enable a Scrum team to start the design phase of a product.
- C. It contains all foreseeable tasks and requirements from which the Scrum team can develop and maintain a complete project plan.
- D. It is baselined to follow change management processes.

Answer: A

NEW QUESTION 177

Scrum is a methodology that tells in detail how to build software incrementally.

- A. True
- B. False

Answer: B

NEW QUESTION 180

Who determines when it is appropriate to update the Sprint Backlog during a Sprint?

- A. The Project Manager.
- B. The Development Team.
- C. The Scrum Team.
- D. The Product Owner.

Answer: B

NEW QUESTION 184

Which three questions might be answered by Development Team members at the Daily Scrum? (Choose three.)

- A. How is the Sprint proceeding?
- B. What did I do yesterday that helped the Development Team meet the Sprint Goal?
- C. Why were you late?
- D. What will I do today to help the Development Team meet the Sprint Goal?
- E. How many hours did I spend on the project yesterday?
- F. What will I be working on tomorrow?
- G. Do I see any impediment that prevents me or the Development Team from meeting the Sprint Goal?

Answer: BDG

NEW QUESTION 187

Which three behaviors demonstrate that a team is self-organizing? (Choose three.)

- A. Stakeholders walking in at the Daily Scrum to check progress and work with the Scrum Master to optimize the functional scope for the Sprint.
- B. The Development Team members are working within the boundaries of their functional description and nicely handing off work from analyst to developer to tester to integration.
- C. The Product Owner doesn't need to be at Sprint Retrospectives.
- D. The Development Team creating their own sprint backlog, reflecting all work that is part of the definition of "Done".
- E. The Development Team has all the skills needed to create a releasable Increment.
- F. Development Team members collaboratively selecting their own work during the Sprint.
- G. The Development Team inviting external people to the Sprint Planning to ask them how to turn a Product Backlog item into an Increment via a complete and detailed Sprint Backlog.
- H. The Scrum Master is no longer needed.

Answer: ABG

NEW QUESTION 189

What are two responsibilities of testers in a Development Team? (Choose two.)

- A. Verifying the work of programmers.
- B. Everyone in the Development Team is responsible for quality.
- C. Tracking quality metrics.
- D. Finding bugs.
- E. Scrum has no "tester" role.

Answer: BE

NEW QUESTION 191

What is a Development Team responsible for? (Choose two.)

- A. Resolving internal team conflicts.
- B. Reporting productivity.
- C. Selecting the Product Owner.
- D. Organizing the work required to meet the Sprint Goal.

Answer: AD

NEW QUESTION 195

As the Development Team starts work during the Sprint, it realizes it has selected too much work to finish in the Sprint. What should it do?

- A. Inform the Product Owner at the Sprint Review, but prior to the demonstration.
- B. Find another Scrum Team to give the excess work to.
- C. As soon as possible in the Sprint, work with the Product Owner to remove some work or Product Backlog items.
- D. Reduce the definition of “Done” and get all of the Product Backlog items “Done” by the new definition.

Answer: C

NEW QUESTION 198

Which phrase best describes a Product Owner?

- A. Go-between development team and customers.
- B. Value optimizer.
- C. Requirements engineer.
- D. Team manager.

Answer: A

NEW QUESTION 200

What is the accountability of the Product Owner during Sprint 0? (Choose the best answer.)

- A. There is no such thing as Sprint 0.
- B. Gathering, eliciting, and analyzing the requirements that will be inserted into the Product Backlog.
- C. Make the complete project plan to commit date, budget, and scope to the stakeholders.
- D. Determine the composition of the Development Teams so they have the capacity to deliver the completed forecast.
- E. Make sure enough Product Backlog items are refined to fill the first 3 Sprints.

Answer: A

NEW QUESTION 204

Which of the following services are appropriate for a Scrum Master in regard to the Daily Scrum?

- A. Lead the discussions of the Development Team.
- B. Make sure that all 3 questions have been answered by each member of the team.
- C. Keep track of whether each team member has a chance to speak.
- D. Teach the Development Team to keep the Daily Scrum within the 15 minute time-box.
- E. All of the above.

Answer: D

NEW QUESTION 206

Which are properties of the Daily Scrum? (Choose two.)

- A. It is facilitated by the team lead.
- B. It is held first thing in the morning.
- C. It is fifteen minutes or less in duration.
- D. It is free from and designed to promote conversation.
- E. It consists of the Scrum Master asking the Team members the three questions.
- F. Its location and time remain constant.

Answer: CF

NEW QUESTION 208

What enhances the transparency of an increment?

- A. Doing all work needed to meet the definition of “Done”
- B. Reporting Sprint progress to the stakeholders daily
- C. Keeping track of and estimating all undone work to be completed in a separate Sprint.
- D. Updating Sprint tasks properly in the electronic tracking tool.

Answer: A

NEW QUESTION 213

When is implementation of a Product Backlog item considered complete?

- A. At the end of the Sprint.

- B. When the item has no work remaining in order to be potentially released.
- C. When QA reports that the item passes all acceptance criteria.
- D. When all work in the Sprint Backlog related to the item is finished.

Answer: B

NEW QUESTION 216

What is the recommended size for a Development Team?

- A. 7 plus or minus 3.
- B. At least 7.
- C. 9.
- D. 3 to 9.

Answer: D

NEW QUESTION 219

A Development Team selects a set of Product Backlog items for a Sprint Backlog with the intent to get the selected items “Done” by the end of the Sprint. Which three phrases best describe the purpose of a definition of “Done”? (Choose three.)

- A. It controls whether the developers have performed their tasks.
- B. It provides a template for elements that need to be included in the technical documentation.
- C. It creates transparency over the work inspected at the Sprint Review.
- D. It tracks the percent completeness of a Product Backlog item.
- E. It guides the Development Team in creating a forecast at the Sprint Planning.
- F. It defines what it takes for an Increment to be ready for release.

Answer: CDF

NEW QUESTION 224

Who is responsible for clearly expressing Product Backlog items?

- A. The Scrum Master, or the Scrum Master may have the Development Team do it.
- B. The Scrum Master.
- C. The Product Owner.
- D. The business analyst who represents the Product Owner in the Development Team.

Answer: C

NEW QUESTION 229

How should Product Backlog items be chosen when multiple Scrum Teams work from the same Product Backlog?

- A. The Scrum Team with the highest velocity pulls Product Backlog items first.
- B. The Development Teams pull in work in agreement with the Product Owner.
- C. The Product Owner should provide each team with its own Product Backlog.
- D. Each Scrum Team takes an equal number of items.
- E. The Product Owner decides.

Answer: B

NEW QUESTION 234

Which two activities will a Product Owner engage in during a Sprint? (Choose two.)

- A. Run the Daily Scrum.
- B. Prioritize the Development Team’s work on the Sprint Backlog.
- C. Update management on what is being worked on.
- D. Answer QUESTION NO:s from the Development Team about items in the current Sprint.

Answer: CD

NEW QUESTION 237

Who is on the Scrum Team? (Choose all that apply.)

- A. Scrum Master
- B. Product Owner
- C. Development Team member
- D. Project Manager
- E. None of the above

Answer: ABC

NEW QUESTION 242

When multiple teams work together on the same product, each team should maintain a separate Product Backlog.

- A. True

B. False

Answer: B

NEW QUESTION 246

How often should Development Team membership change?

- A. As needed, while taking into account a short term reduction in productivity.
- B. Never, because it reduces productivity.
- C. As needed, with no special allowance for changes in productivity.
- D. Every Sprint to promote shared learning.

Answer: A

NEW QUESTION 251

Cross-functional teams are optimized to work on one technical layer of a system only (e.g. GUI, database, middle tier, interfaces).

- A. True
- B. False

Answer: B

NEW QUESTION 255

The Sprint Review is mainly an inspect and adapt opportunity for which group?

- A. The Development Team and stakeholders.
- B. The Product Owner and Development Team.
- C. The Scrum Team and stakeholders.
- D. The Product Owner and management.
- E. The Development Team and management.
- F. The Product Owner and stakeholders.

Answer: C

NEW QUESTION 256

What are two good ways for a Scrum Team to ensure security concerns are satisfied? (Choose two.)

- A. Postpone the work until a specialist can perform a security audit and create a list of security-related Product Backlog items.
- B. Add security concerns to the definition of “Done”.
- C. Add a Sprint to specifically resolve all security concerns.
- D. Delegate the work to the concerned department.
- E. Have the Scrum Team create Product Backlog items for each concern.

Answer: BE

NEW QUESTION 261

Which three purposes does the definition of “Done” serve? (Choose three.)

- A. Guide the Development Team on how many Product Backlog items to select for the Sprint.
- B. Create a shared understanding of when work is complete.
- C. Describe the purpose, objective, and time-box of each Scrum event.
- D. Describe the work that must be done before the Sprint is allowed to end.
- E. Increase transparency.

Answer: BCD

NEW QUESTION 263

How do you know that a Scrum Team is cross-functional? (Choose the best answer.)

- A. Scrum Team has all the skills to create an increment by the end of every Sprint.
- B. A few of the Development Team members pair program and do Test Driven Development.
- C. There are no conflicts within the Scrum Team.
- D. Every member of the Scrum Team is able to perform every task.

Answer: A

NEW QUESTION 267

.....

Thank You for Trying Our Product

We offer two products:

1st - We have Practice Tests Software with Actual Exam Questions

2nd - Questions and Answers in PDF Format

PSM-I Practice Exam Features:

- * PSM-I Questions and Answers Updated Frequently
- * PSM-I Practice Questions Verified by Expert Senior Certified Staff
- * PSM-I Most Realistic Questions that Guarantee you a Pass on Your FirstTry
- * PSM-I Practice Test Questions in Multiple Choice Formats and Updatesfor 1 Year

100% Actual & Verified — Instant Download, Please Click
[Order The PSM-I Practice Test Here](#)