



Scrum

Exam Questions PSM-I

Professional Scrum Master I

About ExamBible

[Your Partner of IT Exam](#)

Found in 1998

ExamBible is a company specialized on providing high quality IT exam practice study materials, especially Cisco CCNA, CCDA, CCNP, CCIE, Checkpoint CCSE, CompTIA A+, Network+ certification practice exams and so on. We guarantee that the candidates will not only pass any IT exam at the first attempt but also get profound understanding about the certificates they have got. There are so many alike companies in this industry, however, ExamBible has its unique advantages that other companies could not achieve.

Our Advances

* 99.9% Uptime

All examinations will be up to date.

* 24/7 Quality Support

We will provide service round the clock.

* 100% Pass Rate

Our guarantee that you will pass the exam.

* Unique Gurantee

If you do not pass the exam at the first time, we will not only arrange FULL REFUND for you, but also provide you another exam of your claim, ABSOLUTELY FREE!

NEW QUESTION 1

The Product Backlog is ordered by:

- A. The Product Owner with the most valuable items placed at the top.
- B. Risk, where safer items are at the top, and riskier items are at the bottom.
- C. Items are randomly arranged.
- D. Size, where small items are at the top and large items are at the bottom.

Answer: A

NEW QUESTION 2

Which three of the following are time-boxed events in Scrum? (Choose the best three answers.)

- A. Release Planning.
- B. Release Retrospective.
- C. Sprint Retrospective.
- D. Sprint Planning.
- E. Sprint Testing.
- F. Sprint 0.
- G. Daily Scrum.

Answer: CDG

NEW QUESTION 3

In accordance with Scrum theory, how should a group of 100 people be divided into multiple Development Teams?

- A. Understanding the product, the product vision and the rules of the Scrum framework, the group divides itself into teams.
- B. It doesn't really matter because you can rotate the teams every Sprint to spread knowledge.
- C. Check with the allocation department to see who has worked together before and make these the first teams.
- D. Create a matrix of skills, seniority, and level of experience to assign people to teams.

Answer: A

NEW QUESTION 4

When many Development Teams are working on a single product, what best describes the definition of "Done"? (Choose the best answer.)

- A. Each Development Team defines and uses its own
- B. The differences are discussed and reconciled during a hardening Sprint.
- C. It depends.
- D. Each Development Team uses its own but must make their definition clear to all other teams so the differences are known.
- E. All Development Teams must have a definition of "Done" that makes their combined work potentially releasable.

Answer: D

NEW QUESTION 5

The Product Owner determines how many Product Backlog items the Development Team selects for a Sprint.

- A. False.
- B. True, accordingly to what was committed to the stakeholders.
- C. True, but only after confirmation by the resource manager that the Team has enough capacity.
- D. True.
- E. False, the Scrum Master does that.
- F. False, capacity and commitment are the Project manager's responsibility.

Answer: A

NEW QUESTION 6

The Product Owner must release each Increment to production.

- A. When it makes sense.
- B. To make sure the Development Team is done every Sprint.
- C. Whenever the product is free of defects.
- D. Without exception.

Answer: A

NEW QUESTION 7

Which of the following are true about the Product Owner role? (Choose two.)

- A. The Product Owner is one person.
- B. The Product Owner is accountable for ordering the Product Backlog.
- C. Multiple people can share the Product Owner role on a Scrum Team.
- D. The Product Owner role can be played by a committee or a team of people.

Answer:

NEW QUESTION 8

During a Sprint Retrospective, for what is the Scrum Master responsible?

- A. Prioritizing the resulting action items.
- B. Participating as a Scrum team member and facilitating as requested or needed.
- C. Acting as a scribe to capture the Development Team's answers.
- D. Summarizing and reporting the discussions to management.

Answer: B

NEW QUESTION 9

How should a Development Team deal with non-functional requirements?

- A. Ensure every Increment meets them.
- B. Make sure the release department understands these requirements, but it is not the Development Team's responsibility.
- C. Handle them during the Integration Sprint preceding the Release Sprint.
- D. Assign them to the lead developers on the team.

Answer: A

NEW QUESTION 10

A Development Team asks their Product Owner to re-order the Product Backlog. The team is waiting for an external supplier to deliver a specific software component. Without that component there won't be enough work in the next Sprint to occupy the full team. The Product Owner asks the Scrum Master for help. What would be good advice to give the Product Owner?

- A. Remind the Product Owner that his primary concern is the flow of value reflected in the ordering of the Product Backlog.
- B. Tell the Product Owner to re-order the Product Backlog so the work involving the external component can be planned in a separate sprint.
- C. Tell the Product Owner that the Product Backlog should be ordered to maximize utilization of the Development Team.

Answer: A

NEW QUESTION 10

Which Scrum Values are exhibited by not building Product Backlog items that have low business value? (Choose three.)

- A. Economic Value Added.
- B. Respect.
- C. Focus.
- D. Earned Value.
- E. Courage.

Answer: BCE

NEW QUESTION 14

Which are NOT appropriate topics for discussion in a Sprint Retrospective? (Choose all that apply.)

- A. Definition of "Done".
- B. How the team does its work.
- C. Team relations.
- D. The value of work currently represented in the Product Backlog.
- E. Arranging the Sprint Backlog for the next Sprint.

Answer: AE

NEW QUESTION 18

In the Sprint Planning meeting, the Product Owner and the Development Team were unable to reach a clear understanding about the highest order Product Backlog items. Because of this, the Development Team couldn't figure out how many Product Backlog items it could forecast for the upcoming Sprint. They were able to agree on a Sprint Goal, however.

Which of the following two actions should the Scrum Master support? (Choose two.)

- A. Cancel the Sprint
- B. Send the entire team to an advanced Scrum training and then start a new Sprint.
- C. Forecast the most likely Product Backlog items to meet the goal and create a Sprint Backlog based on a likely initial design and plan
- D. Once the time-box for the Sprint Planning meeting is over, start the Sprint and continue to analyze, decompose, and create additional functionality during the Sprint.
- E. Continue the Sprint Planning meeting past its time-box until an adequate number of Product Backlog items are well enough understood for the Development Team to make a complete forecast
- F. Then start the Sprint.
- G. Discuss in the upcoming Sprint Retrospective why this happened and what changes will make it less likely to recur.
- H. Ask everyone to take as much time as needed to analyze the Product Backlog first, and then reconvene another Sprint Planning meeting.

Answer: BD

NEW QUESTION 19

The Sprint Goal is a result of Sprint Planning, as is the Sprint Backlog.

- A. True
- B. False

Answer: A

NEW QUESTION 22

Why should the Product Owner be present at the Daily Scrum?

- A. He/She doesn't need to be there.
- B. To hear about impediments in functionality.
- C. To represent the stakeholders' point of view.
- D. To participate as a Scrum Team member.

Answer: A

NEW QUESTION 27

Who can abnormally terminate a Sprint?

- A. The Scrum Master
- B. The Development Team or its members.
- C. The Product Owner
- D. The Stakeholders

Answer: C

NEW QUESTION 32

When many Scrum Teams are working on the same product, should all of their increments be integrated every Sprint?

- A. Yes, but only for Scrum Teams whose work has dependencies.
- B. Yes, otherwise the Product Owners (and stakeholders) may not be able to accurately inspect what is done.
- C. No, each Scrum Team stands alone.
- D. No, that is far too hard and must be done in a hardening Sprint.

Answer: B

NEW QUESTION 37

What activities would a Product Owner typically undertake in the phase between the end of the current Sprint and the start of the next Sprint?

- A. There are no such activities
- B. The next Sprint starts immediately after the current Sprint.
- C. Refine the Product Backlog.
- D. Work with the Quality Assurance departments on the Increment of the current Sprint.
- E. Update the project plan with stakeholders.

Answer: A

NEW QUESTION 42

Five new Scrum Teams have been created to build one product. A few of the developers on one of the Development Teams ask the Scrum Master how to coordinate their work with the other teams. What should the Scrum Master do?

- A. Teach the Product Owner to work with the lead developers on ordering Product Backlog in a way to avoid too much technical and development overlap during a Sprint.
- B. Teach them that it is their responsibility to work with the other teams to create an integrated Increment.
- C. Collect the Sprint tasks from the teams at the end of their Sprint Planning and merge that into a consolidated plan for the entire Sprint.
- D. Visit the five teams each day to inspect that their Sprint Backlogs are aligned.

Answer: C

NEW QUESTION 47

Who has the final decision about the order of items in the Product Backlog? (Choose the best answer.)

- A. The Stakeholders.
- B. The Product Owner.
- C. The Scrum Team.
- D. The Scrum Master.
- E. The Developers.

Answer: B

NEW QUESTION 49

To get started in terms of what to build, Scrum requires no more than a Product Owner with enough ideas for a first Sprint, a Development Team to implement those ideas and a Scrum Master to help guide the process.

- A. True
- B. False

Answer: A

NEW QUESTION 51

The purpose of a Sprint is to produce a done Increment of product.

- A. True
- B. False

Answer: A

NEW QUESTION 53

A Development Team is required to deliver a done Increment by the end of a Sprint. Select two statements that explain what “Done” means. (Choose two.)

- A. All work the Development Team is willing to do.
- B. Ready for integration.
- C. No work left from the definition of “Done”.
- D. Whatever the Product Owner defines as quality.
- E. All work to create software that is ready to be released to end users.

Answer: CE

NEW QUESTION 58

What does it mean to say that an event has a time-box?

- A. The event must happen at a set time.
- B. The event must happen by a given time.
- C. The event must take at least a minimum amount of time.
- D. The event can take no more than a maximum amount of time.

Answer: D

NEW QUESTION 63

Choose two responsibilities of a self-organizing Development Team. (Choose two.)

- A. Reorder the Product Backlog.
- B. Pull Product Backlog items for the Sprint.
- C. Do the work planned in the Sprint Backlog.
- D. Increase velocity.
- E. Report daily progress to stakeholders.

Answer: BC

NEW QUESTION 64

A properly functioning Scrum Team will have at least one Release Sprint and may well have several.

- A. True
- B. False

Answer: A

NEW QUESTION 67

What is the best suited structure for Development Teams in order to produce integrated Increments?

- A. Each Development Team works only one technical layer of the system (e.
- B. GUI, database, middle tier, interfaces).
- C. Each Development Team develops functionality from beginning to end throughout all technical layers.

Answer: B

NEW QUESTION 68

How much work must a Development Team do to a Product Backlog item it selects for a Sprint?

- A. A proportional amount of time on analysis, design, programming, testing, and documentation.
- B. As much as it can fit into the Sprint
- C. Any remaining work will be transferred to a subsequent Sprint.
- D. All development work and at least some testing.
- E. As much as it has told the Product Owner will be done for every Product Backlog item it selects in conformance with the definition of “Done”.

Answer: D

NEW QUESTION 73

Which statement best describes the Sprint Review?

- A. It is used to congratulate the Development Team if it did what it forecast, or to punish the Development Team if it failed to meet its forecast.

- B. It is a demo at the end of the Sprint for everyone in the organization to check on the work done.
- C. It is a mechanism to control the Development Team's activities during a Sprint.
- D. It is when the Scrum Team and stakeholders inspect the outcome of a Sprint and figure out what to do next.

Answer: D

NEW QUESTION 78

How do you know that a Development Team is cross-functional?

- A. Development Team has all the skills to create a potentially releasable increment by the end of every Sprint.
- B. A few of the Development Team members pair program and do Test Driven Development.
- C. There are no conflicts within the Development Team.
- D. Every member of the Development Team is able to perform every task.

Answer: A

NEW QUESTION 83

Why is the Daily Scrum held at the same time and same place?

- A. The consistency reduces complexity.
- B. The place can be named.
- C. The Product Owner demands it.
- D. Rooms are hard to book and this lets it be booked in advance.

Answer: A

NEW QUESTION 85

Who must attend the Daily Scrum?

- A. The Scrum Master and Product Owner.
- B. The Development Team.
- C. The Development Team and Product Owner.
- D. The Scrum Team.
- E. The Development Team and Scrum Master.

Answer: B

NEW QUESTION 87

How much time is required after a Sprint to prepare for the next Sprint?

- A. The break between Sprints is time-boxed to 1 week for 30 day Sprints, and usually less for shorter sprints.
- B. Enough time for the requirements for the next Sprint to be determined and documented.
- C. Enough time for the Development team to finish the testing from the last Sprint.
- D. Non
- E. A new Sprint starts immediately following the end of the previous Sprint.
- F. All of the above are allowed depending on the situation.

Answer: D

NEW QUESTION 90

What is a Development Team responsible for? (Choose two.)

- A. Resolving internal team conflicts.
- B. Reporting productivity.
- C. Selecting the Product Owner.
- D. Organizing the work required to meet the Sprint Goal.

Answer: AD

NEW QUESTION 94

Scrum has a role called "Project Manager".

- A. True
- B. False

Answer: B

NEW QUESTION 96

Which of the following services are appropriate for a Scrum Master in regard to the Daily Scrum?

- A. Lead the discussions of the Development Team.
- B. Make sure that all 3 questions have been answered by each member of the team.
- C. Keep track of whether each team member has a chance to speak.
- D. Teach the Development Team to keep the Daily Scrum within the 15 minute time-box.
- E. All of the above.

Answer: D

NEW QUESTION 101

When might a Sprint be abnormally cancelled?

- A. When the Development Team feels that the work is too hard.
- B. When the Sprint Goal becomes obsolete.
- C. When the sales department has an important new opportunity.
- D. When it becomes clear that not everything will be finished by the end of the Sprint.

Answer: B

NEW QUESTION 102

A Development Team selects a set of Product Backlog items for a Sprint Backlog with the intent to get the selected items “Done” by the end of the Sprint. Which three phrases best describe the purpose of a definition of “Done”? (Choose three.)

- A. It controls whether the developers have performed their tasks.
- B. It provides a template for elements that need to be included in the technical documentation.
- C. It creates transparency over the work inspected at the Sprint Review.
- D. It tracks the percent completeness of a Product Backlog item.
- E. It guides the Development Team in creating a forecast at the Sprint Planning.
- F. It defines what it takes for an Increment to be ready for release.

Answer: CDF

NEW QUESTION 103

If burndown charts are used to visualize progress, what does a trend line through a release burndown chart indicate?

- A. The evolution of the cost spent on the project.
- B. When all work will be completed to the Scrum Team can be released for other work.
- C. When the work remaining will likely be completed if nothing changes on the Product Backlog or the Development Team.
- D. When the project will be over if the Product Owner removes work that is equal in effort to any new work that is added.

Answer: C

NEW QUESTION 108

The Sprint Review is mainly an inspect and adapt opportunity for which group?

- A. The Development Team and stakeholders.
- B. The Product Owner and Development Team.
- C. The Scrum Team and stakeholders.
- D. The Product Owner and management.
- E. The Development Team and management.
- F. The Product Owner and stakeholders.

Answer: C

NEW QUESTION 110

What are two good ways for a Scrum Team to ensure security concerns are satisfied? (Choose two.)

- A. Postpone the work until a specialist can perform a security audit and create a list of security-related Product Backlog items.
- B. Add security concerns to the definition of “Done”.
- C. Add a Sprint to specifically resolve all security concerns.
- D. Delegate the work to the concerned department.
- E. Have the Scrum Team create Product Backlog items for each concern.

Answer: BE

NEW QUESTION 114

.....

Relate Links

100% Pass Your PSM-I Exam with Exambible Prep Materials

<https://www.exambible.com/PSM-I-exam/>

Contact us

We are proud of our high-quality customer service, which serves you around the clock 24/7.

Viste - <https://www.exambible.com/>